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Camptonville Water System
Improvement Project

Cash Flow Analysis 3/18/13
Jokerst

CAMPTONVILLE COMMUNITY SERVICES DISTRICT

a) Direct Project Administration Grant Check Sum O N D J F M A M J J A S O N D J F M A M J J A S O N D
Project Overhead $0 $0

1.1 Project Administration $0 $0
Admin $3,400 $3,400 $213 $213 $213 $213 $213 $213 $213 $213 $213 $213 $213 $213 $213 $213 $213 $213
Accounting $3,264 $3,264 $204 $204 $204 $204 $204 $204 $204 $204 $204 $204 $204 $204 $204 $204 $204 $204
Support $3,072 $3,072 $192 $192 $192 $192 $192 $192 $192 $192 $192 $192 $192 $192 $192 $192 $192 $192

Reproductions $3,200 $3,200 $533 $533 $533 $533 $533 $533
1.2 Public Works Compliance $0 $0

Consultant $12,500 $12,500 $833.33 $833 $833 $833 $833 $833 $833 $833 $833 $833 $833 $833 $833 $833 $833
1.3 Reporting $1,440 $1,440 $288 $288 $288 $288 $288

Final Report $1,080 $1,080 $1,080
Performance Measures $1,800 $1,800 $1,800

1.4 Coordination $13,500 $13,500 $7,200 $1,260 $1,260 $1,260 $1,260 $1,260
b) Land Purchase/Easement

No tasks 0 0
c) Planning/Design/Engineering/Environmental

3.1.1 Water System Evaluation (GEI Consultants)$0 $0
3.1.2 Public Health Compliance Evaluation Report$0 $0
3.1.3 Conceptual Design (10%) $0 $0
3.1.4 Survey Services $0 $0
3.1.5 Geology and Well Investigation Report$0 $0
3.1.6 Engineering Design (30%) $0 $0
3.2.1 Geotechnical Report $6,560 $6,560 $3,280 $3,280
3.2.2 Engineering Design (60%) $19,500 $19,500 $3,250 $3,250 $3,250 $3,250 $3,250 $3,250
3.2.3 Engineering Design (90%) $16,500 $16,500 $2,750 $2,750 $2,750 $2,750 $2,750 $2,750
3.2.4 Design Review $2,500 $2,500 $1,250 $1,250
3.2.5 Final Design (100%) $5,000 $5,000 $5,000
3.3.1 Special Studies $6,000 $6,000 $6,000
3.3.2 Initial Study/Public Review $9,000 $9,000 $3,000 $3,000 $3,000
3.3.3 Yuba County Planning Review $0 $0
3.4 Permitting $1,880 $1,880 $1,880
3.5 Contingenecy $5,000 $5,000 $714 $714 $714 $714 $714 $714 $714

d) Construction/Implementation
4.1 Pre-Construction Contracting $4,800 $4,800 $2,400 $2,400
4.2 Mobilization & Site Prep $35,000 $35,000 $5,000 $5,000 $5,000 $5,000 $5,000 $5,000 $5,000
4.3.1 Treatment Plant Improvements $0 $0 $0 $0 $0 $0 $0 $0 $0

Convert Raw Water Cell to Filter$13,800 $13,800 $1,971 $1,971 $1,971 $1,971 $1,971 $1,971 $1,971
Filter Plumbing Modifications$48,200 $48,200 $6,886 $6,886 $6,886 $6,886 $6,886 $6,886 $6,886
Monitoring and Control $44,500 $44,500 $6,357 $6,357 $6,357 $6,357 $6,357 $6,357 $6,357

4.3.2 Water Storage Reservoir $370,000 $370,000 $150,000 $36,667 $36,667 $36,667 $36,667 $36,667 $36,667
4.4 Performance Testing $5,000 $5,000 $5,000
4.4.2 As-Built Documentation & Record Drawings$5,000 $5,000 $5,000
4.4.3 Operations Manual & Operator Training$6,000 $6,000 $6,000

e) Environmental Compliance
Known Mitigations $0 $0

f) Construction Administration
6.1 CCSD Project Manager (Owner's Rep)$16,200 $16,200 $1,800 $1,600 $1,600 $1,600 $1,600 $1,600 $1,600 $1,600 $1,600 $1,600
6.2 Engineering Services $15,000 $15,000 $2,143 $2,143 $2,143 $2,143 $2,143 $2,143 $2,143
6.3 Building Inspections $10,000 $10,000 $1,429 $1,429 $1,429 $1,429 $1,429 $1,429 $1,429

g) Post Project Measures
7.1 Post Measures $0 $0
7.2 Eduacation $0 $0
7.3 CABY Web Page $3,830 $3,830 $239 $239 $239 $239 $239 $239 $239 $239 $239 $239 $239 $239 $239 $239 $239 $239
7.4 CABY Data Management $11,480 $11,480 $718 $718 $718 $718 $718 $718 $718 $718 $718 $718 $718 $718 $718 $718 $718 $718
7.5 Legal Representation $1,110 $1,110 $69 $69 $69 $69 $69 $69 $69 $69 $69 $69 $69 $69 $69 $69 $69 $69
7.6 Finance Charges $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

h) Construction/Implementation Contingency
8.0 $76,725 $76,725 $10,961 $10,961 $10,961 $10,961 $10,961 $10,961 $10,961

Subtotal Cash Out $16,916 $19,976 $19,344 $17,256 $10,976 $12,514 $13,632 $6,468 $178,142 $64,520 $64,520 $64,808 $64,520 $64,520 $64,808 $21,115 $0 $1,080

Quarterly Invoice $56,235 $40,745 $198,242 $193,849 $193,849 $22,195 $0 $0 $0

90% Reimbursement out 6 months $50,612 $36,671 $178,418 $174,464 $174,464 $19,975 $70,512

YCWA Infusion $16,916 $19,976 $19,344 $17,256 $10,976 $12,514 $13,632 $6,468 $178,142 $64,520 $64,520 $64,808 $64,520 $64,520 $64,808 $21,115 $0 $1,080 $0 $0 $0 $0 $0 $0 $0 $0 $0

YCWA Balance $16,916 $36,891 $56,235 $73,491 $84,467 $96,980 $110,613 $117,081 $244,611 $309,131 $373,652 $401,790 $466,310 $530,831 $417,221 $438,336 $438,336 $264,951 $264,951 $264,951 $90,487 $90,487 $90,487 $70,512 $70,512 $70,512 $0
Interest Charge, compounded monthly: 4.00% $56 $123 $187 $245 $282 $323 $369 $390 $815 $1,030 $1,246 $1,339 $1,554 $1,769 $1,391 $1,461 $1,461 $883 $883 $883 $302 $302 $302 $235 $235 $235 $0

TOTAL ESTIMATED FINANCE CHARGE BASED ON MONTHLY CASH FLOW: $18,302
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February 1, 2013 
 
Mr. Mark Jokerst 
Camptonville Water District  
 
RE: Revised Labor Compliance Not to Exceed 
 
Mark,  
 
 
Thank you for the update this morning on your upcoming project. The value of construction has 
been reduced therefore I will reduce the Not to Exceed Value for Labor Compliance. The 
adjusted Not to Exceed Value is $12,500.00 (Twelve Thousand Five Hundred dollars). 
 
Thank you,  
 
Carolyn Lay 



Carolyn,

Our project is getting better defined.  We now show 6.5 months of construction 
activity (not including preconstruction time).  The total grant amount is now 
limited to $800,000, with roughly $625,000 allocated to actual construction 
value.  The remainder, $175,000, is earmarked for project administration 
(including labor compliance), engineering and the like.

Can you please check your previous not-to-exceed amount and let me know if 
a change is needed.  We are submitted the application Feb 7, next thursday.

Sorry for the trouble, and thanks for the help,

Mark Jokerst
Project Manager
Camptonville Water System Improvement Project
mjokerst@me.com
(530) 288-9320

On Jan 24, 2013, at 8:29 AM, Carolyn Lay wrote:

Hi#Mark,
I#have#attached#an#outline#and#proposal#for#your#review.#The#Not#to#Exceed#
Value#for#labor#compliance#is#on#page#11.
Please#don’t#hesitate#to#call#me#if#you#have#any#questions.

From: Mark Jokerst <mjokerst@me.com>
Subject: Re: Labor Compliance

Date: February 1, 2013 9:38:50 AM PST
To: Carolyn Lay <cplay@sbcglobal.net>
Cc: Wendy Tinnel <wentinnel12@live.com>

 

mailto:mjokerst@me.com
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January 23, 2013 
 
Mr. Mark Jokerst 
Camptonville Water District  
 
 
Mark,  
 
Thank you for the opportunity to present you with an outline of labor compliance procedures 
along with our proposal for your potential water treatment upgrade project. 
 
North Valley Labor Compliance Services (NVLCS) is currently working with many water 
districts, school districts, cities, counties and park districts that have Proposition 84 funding. 
 
Here is a general outline that shows what our services encompass: 
 
After NVLCS goes into an agreement with an Awarding Agency we prepare a Labor 
Compliance Manual for your entity to submit to the Department of Industrial Relations (DIR)  
for approval; each entity has to have its own approved program, per CA Labor Code.  

 
 
Before construction begins, NVLCS ensures all bid invitations and contracts/agreements contain 
the appropriate language, State Labor Code requirements and Federal Labor Standards.  We 
provide a handout to be distributed at the pre-bid conference to all prospective bidders so they 
know the requirements prior to bidding; this gives us an opportunity to introduce ourselves as the 
enforcing agency and to begin a pro-active relationship with prospective bidders.  
 
Prior  to  awarding  the  contract  NVLCS  will  verify  the  contractor’s eligibility by verifying their 
contractor’s  license. 
 
NVLCS conducts a Labor Compliance workshop with the contractor and subcontractors that are 
awarded the contract.  This workshop is very informative of all the requirements in order to 
comply with Federal Regulations, California Labor Code and prevailing wage laws.  This is a 
very interactive workshop and has proven to be very successful in the prevention of Labor 
Standard violations.   
 
NVLCS provides phone and email contact information to contractors so they may contact us 
with any questions they may have.  
 
Once construction begins, NVLCS  reviews and monitors certified payroll to verify compliance; 
making sure workers are being paid in compliance with federal guidelines and that all other labor 
standards provisions are being observed i.e., job classifications and payroll deductions.   



 

LCP Proposal – Camptonville  
January 23, 2013 
 

2 

NVLCS also ensures that apprenticeship requirements are adhered to by confirming eligibility of 
an approved program that is registered with the Department of Labor and/or the State of 
California.   
 
We maintain ongoing communication with the contractors concerning possible violations and 
discrepancies.  We give the contractor every opportunity to correct and rectify a potential error.  
If it becomes necessary to conduct an audit of certified payroll, NVLCS would notify the 
specified parties as well as the awarding body of our intentions.   
 
All parties would be notified of the outcome of an audit including potential penalties before a 
Request for Forfeiture is submitted to the Labor Commissioner and if applicable the DOL.  
 
Onsite interviews are conducted on a regular basis in an effort to confirm certified payroll 
records and to maintain a working relationship with the contractors.  Every effort is be made to 
interview 10 percent of the workers in each job classification. In an effort to save time and 
money District staff will have the opportunity to conduct the onsite interviews and fax the filled 
out forms to NVLCS.   
 
NVLCS reviews and approves each pay application that is presented to the Awarding Body for 
payment.   If there are outstanding issues with a specific contractor/subcontractor, NVLCS will 
recommend the withholding of contract payments for that particular contractor/subcontractor.  
 
We maintain current knowledge of prevailing wage laws by attending seminars sponsored by the 
Department of Industrial Relations, the Division of Apprenticeship Standards, the Foundation for 
Fair Contracting, the Department of Labor, California Department of Public Health, and others. 
 
NVLCS strives to create a solid working relationship with the awarding body, contractors, 
subcontractors and all other parties involved with a positive and proactive approach to labor 
compliance.  
 
 
Collection Review, and Monitoring of Certified Payroll 

All contractors who work on-site shall maintain complete certified payroll records; these shall 
contain  all  the  required  information  shown  on  the  DIR  “Public  Works  Payroll  Reporting  Form”  
or the DOL Form WH-347.  Records shall be furnished to NVLCS as defined in the contract.  By 
DOL standards a weekly submission is required.  All payroll records are promptly reviewed for 
accuracy so that appropriate corrective action can be taken if necessary.  NVLCS will check for 
completeness, and if accompanied by a Statement of Compliance, employee information, job 
classifications and wage rates.  If discrepancies are found, we will notify the Prime Contractor 
with  a  “Ten  Day  Notice  to  Correct”.    It  will  be  the  responsibility  of  the  prime  contractor  to  
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forward the notice on to their subcontractor(s).  We will contact the subcontractors directly upon 
request of the Prime Contractor.  If falsification is suspected for Federal Projects, a Davis Bacon: 
5.7 Labor Standards Enforcement Report will be filed.  Pursuant to CCR §16432, we will 
conduct further confirmation of payroll records in order to corroborate reported prevailing wage 
payments; for each month in which a contractor reports having workers on the project.  This is 
accomplished through worker interviews, examination of pay stubs, or any other reasonable 
method.  Confirmation is also undertaken upon complaints from workers or other interested 
persons, or when other information suggests inaccuracy of the payroll records.   

Audits and Investigations 

An investigation and audit shall be prepared when NVLCS determines that a violation of the 
prevailing wage has occurred.  The audit will include the amount of underpayment to the 
worker(s) and any penalties to be assessed under LC §1775 and §1813.  Information as to actual 
hours worked, amounts paid and classifications of workers employed on the project will also be 
included in the audit.  During our investigation in preparing our audit we will derive information 
from interviews with the workers, complaints from workers or other interested parties, time cards 
cancelled checks, trust fund forms, work schedules, evidences that reflect job assignment, review 
of daily superintendent reports, IOR reports, and any other additional documents that may be 
pertinent to the investigation. 

 

Enforcement 

NVLCS strives very hard to develop a good relationship with the contractors to provide 
assistance in complying with CA labor code.  We will be available as needed by phone or email.  
We will be willing to meet on an individual basis with those contractors requiring additional 
training. 

A. Delinquent or Inadequate Payroll – Once it is determined that certified 
payroll is either delinquent or inadequate pursuant to CCR §16435, NVLCS 
will  issue  a  “Ten  Day  Notice  to  Correct”  to  the  affected  contractor.  We will 
follow up this notice with a phone call to offer any assistance if needed.  If 
inaccuracies are not promptly corrected within one payroll period after such 
notice, CA Labor Code §1771.5 requires the withholding of contract 
payments only to the subcontractor whose payroll records are delinquent 
and/or inadequate.   We will provide the contractor with immediate notice that 
contract payments are being withheld, identifying why the payroll is deemed 
delinquent and/or inadequate, specifying the amount being withheld, and his 
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rights under LC § 1742.  Once corrected payrolls are produced, the 
withholdings will be released.    

B. Failure to Pay Prevailing Wage – Once it is determined that the prevailing 
wage has not been paid by a contractor, by review, monitoring and/or 
confirming certified payroll; an investigation will be conducted to determine 
if  the  underpayment  was  a  willful  violation.    NVLCS  will  issue  a  “Ten  Day  
Notice  to  Correct”,  followed  with  a  phone  call  to  answer  any  questions  that  
the contractor may have.  If the contractor makes prompt restitution to the 
worker  and  can  provide  information  to  prove  a  “good  faith  mistake”  as  
determined by LC §1775, NVLCS will not be required to request from the 
Labor Commissioner a determination for penalties to be assessed against the 
contractor.  If the investigation provides evidence that a willful violation 
occurred, an audit will be prepared to include the amount of underpayment to 
the worker(s) and any penalties to be assessed under LC §1775 and LC §1813 
and submitted to the Labor Commissioner for approval.  A copy of the 
recommended forfeiture and the report shall be served on the contractor and 
subcontractor at the same time it is mailed to the Labor Commissioner.  If a 
written complaint is received alleging the underpayment of prevailing wage 
by a contractor, NVLCS will notify the complaining party within 15 days that 
the case is being handled, and provide contact information of the person doing 
the investigating.  We will also notify the contractor of the complaint within 
15 days pursuant to LC § 1775.  We will conduct an audit to determine 
accuracy of the complaint and follow the procedure as noted above.  We will 
keep the complaining party apprised of the status of the investigation in an 
ongoing basis.  NVLCS will file a Davis Bacon: 5.7 Labor Standards 
Enforcement Report for any violation over $1,000.00 or violations deemed to 
be willful. 

C. Failure to Comply With Apprenticeship Requirements – NVLCS will 
issue  a  “10  Day  Notice  to  Correct”  once  suspected  violations are determined.  
An  audit  will  be  prepared  to  determine  if  the  violation  is  a  “knowing  
violation”  under  LC  §1777.5.    All  suspected  violations  will  be  filed  as  a  
complaint to the Division of Apprenticeship Standards (DAS) under their 
guidelines as required by Labor Code.  Federal Projects must use apprentices 
registered in a bona fide apprenticeship program registered with the U.S. 
Dept. of Labor, Employment and Training Administration, Bureau of 
Apprenticeship and Training, or with a State Apprenticeship Agency 
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recognized by the Bureau.   Projects that have both state and federal funding 
must use apprentices approved registered in a bona fide apprenticeship 
program approved by the Division of Apprenticehip Standards.  Verification 
will be obtained from the Virginia Department of Labor and Industry and/or 
the Division of Apprenticeship Standards. If apprentices are not registered as 
required, the contractor will be forced to pay the journeyman rate to the 
worker as to the job they are performing. 

NVLCS will maintain a written summary of all labor compliance activities and relevant facts that 
pertain to this project for each contractor on the job. 

 

Forfeitures 

After our review of certified payroll records, if we discover that workers have been underpaid, an 
audit is prepared showing the total amount of underpayment, which also includes estimated 
penalties required pursuant to LC §§1775, 1776, and 1813.  NVLCS will give the contractor the 
opportunity  to  explain  why  the  violation  was  a  “good  faith  mistake”.  If the contractor fails to do 
so, NVLCS will prepare evidence of the violation in narrative form and submit this report to the 
Labor commissioner along with additional information as required by CCR §16437.  NVLCS 
may recommend withholding of funds during the course of construction where the contractor has 
failed to comply with labor standards provisions within a thirty day period.  CDBG projects with 
violations over $1,000.00 will be referred to the DOL for further action. 

Assisting the District to Prepare for a Hearing Before the DIR 

It is our hope and goal that our preventative measures will preclude a case from going before the 
DIR to be heard.  In the event that this does happen, NVLCS will assist your legal counsel by 
providing detailed documentation that will help validate the case; this work will be billed as 
Additional Services as outlined in Section4 .  We will assist in any manner consistent with the 
Prevailing Wage Hearing Regulations set forth in CCR §§17201-17270. 
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  Qualifications and Experience of Firm 

 

 North Valley Labor Compliance Services was established in 2005 as a sole 
proprietorship.  Carolyn Lay is the principal Labor Compliance Officer and owner of the 
company.    

 North Valley Labor Compliance Services business address is: 1282 Stabler Lane, Suite 
630-#197, Yuba City, CA  95993; phone 530-674-3033, Fax 530-674-3815, email 
cplay@sbcglobal.net.  

 Laura Devany is the second Labor Compliance Officer that works as an independent 
contractor; phone 530-635-1575, email northvalleylcp@yahoo.com.    

Carolyn and Laura have worked in Labor Compliance for state and federal projects for 9 years 
and have overseen millions of dollars worth of construction.    

 

Labor Compliance Officers 

Carolyn Lay would provide services for this project. 

North Valley Labor Compliance Services also has several office personnel that are not involved 
in compliance or enforcements but are clerical support staff.  

Laura Devany, Labor Compliance Officer  

Experience:  6 years of experience with the Yuba City Unified Labor Compliance Program, 3 
years experience with North Valley Labor Compliance Services.   

LAURA DEVANY was introduced to Labor Compliance in 2003.  She was instrumental in 
developing the Yuba City Unified School District Labor Compliance Program.  This program 
became very well respected throughout the state.  Laura became the LCP Coordinator for Yuba 
City Unified School District, where she oversaw millions of dollars of new construction and 
modernization of schools; she was subsequently involved in the expansion of the LCP Program 
to include contracts with several outside school and water districts for Labor Compliance 
services as a Third Party Administrator.  The largest contract was with the Metropolitan Water 
District retrofit projects in Southern California with a construction value of over $220 million 
dollars.   

mailto:cplay@sbcglobal.net
mailto:northvalleylcp@yahoo.com
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Laura has extensive experience with certified payroll verification, apprenticeship requirements, 
audit review, Request for Forfeiture and administering on-site interviews; as well as conducting 
labor compliance workshops, and individual consulting services.  She has developed a solid 
understanding of California and Federal Labor Code as it applies to Public Works.  

Laura attends Prevailing Wage conferences regularly, and takes advantage of any ongoing 
educational seminars that are available to stay current with changes that may occur in both State 
and Federal Labor Code.   

In 2009, Laura left Yuba City Unified and joined forces with North Valley Labor Compliance 
Services (NVLCS).  At NVLCS she has been involved primarily with Marysville Joint Unified 
School District and Elk Grove Unified School District monitoring new construction as well as 
modernization, as well as Nevada Irrigation District and Nevada County CDBG grant 
requirements. The recent changes in the economy have presented numerous challenges which 
have been handled effectively and efficiently.   

 

Carolyn Lay – Senior Labor Compliance Officer 

Experience: 2 years of experience with the Yuba City Unified Labor Compliance Program, 7 
years experience as owner and Senior Labor Compliance Officer of North Valley Labor 
Compliance Services.   

CAROLYN LAY was introduced to Labor Compliance in 2003 where she was employed by 
Yuba City Unified School District (YCUSD) as a Labor Compliance Specialist.  She was 
instrumental in developing the Yuba City Unified School District Labor Compliance Program 
which became very well respected throughout the state.  At YCUSD, Carolyn oversaw close to 
$100 M worth of construction and was instrumental in the expansion of the LCP Program to 
include contracts with several outside school and water districts for Labor Compliance services 
as a Third Party Administrator.   

In 2005, Carolyn left her position as Labor Compliance Specialist for YCUSD to start North 
Valley Labor Compliance Services.  She has been very successful over the last seven years 
implementing her DIR approved program; overseeing over $350 M of school construction in the 
last seven years.  In addition, Carolyn was a consultant to YCUSD for the $225 M Metropolitan 
Water District of Southern California.  She works closely with the Awarding Bodies for the 
duration of the project; from design to completion.   

Carolyn is very knowledgeable in Public Works contract review and compliance, and is well 
versed in prevailing wage laws.  She has expansive experience in certified payroll verification, 
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apprenticeship requirements, audit review, administering on-site interviews, Request for Review, 
and overall labor code enforcement.  In addition to running a successful LCP business, Carolyn 
became an instructor for the Department of Industrial Relations approved program that was 
taught statewide through Fresno City College.  Carolyn has excellent working relations with 
contractors, unions and state agencies and is personable and reliable. 
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Recent Projects 

 Nevada Irrigation District – We are currently finishing up working with Nevada 
Irrigation District located in Nevada County on the Cement Hill Water Supply Project.  
This project is approximately $5,695,865 in construction value.  It consists of installation 
of treated water lines, storage tanks and pump stations. This project started in October 
2009 with an estimated completion date of June 2012.  You may contact Doug Roderick, 
1036 W. Main Street, Grass Valley, CA.   Phone:  (530) 271-6866; 
roderick@nidwater.com. There was also a CDBG Grant for this project that we were 
instrumental in obtaining; NVLCS worked very closely with the DHCD on this project.  
You may contact Kyle Thompson, Program Manager, Housing Division, County of 
Nevada, 950 Maidu Avenue, Nevada City, CA  95959, Phone: (530) 265-7256; 
kyle.thompson@co.nevada.ca.us or Jon Diedesch, DHCD, Community Development 
Block Grant Program, 1800 Third Street, Ste. 330, Sacramento, CA  95811, Phone: (916) 
319-8402, jdiedesch@hcs.ca.gov. 

 Northern California Reclamation Districts – We are currently working with multiple 
Northern California Reclamation Districts.  The projects range from a construction value 
of $1,500 to $4M.  They consist of but are not limited to levee repairs, erosion 
prevention, levee maintenance, emergency repairs, drainage pipe replacement, etc.  You 
may contact Dante Nomellini, Jr. at 235 East Weber Avenue, Stockton, CA 95202; Phone 
No. (209) 465-5883, Jerry Hadley at P.O. Box 844, Stockton, CA 95201-0844; Phone 
No. (209) 946-0268 Ext. 106, or MBK Engineers, Tina Anderson at 1771 Tribute Road, 
Suite A, Sacramento, CA 95815-4401; Phone No. (916) 456-4100. 

 Elk Grove Unified School District – We have completed working with Elk Grove 
Unified School District on both modernization and new construction projects.  Over the 
last seven years the total construction value has exceeded $250 million.  The largest 
project was a High School/Middle School with a construction cost of over $88 million 
dollars.  This project involved ninety-seven (97) sub contractors.  In addition we oversaw 
a $14 million Elementary School, a $55 million High School, and multiple modernization 
projects throughout the district.    You may contact Lee Levealle, Senior Construction 
Manager for Elk Grove Unified School District, Planning & Facilities, 9510 Elk Grove-
Florin Road, Elk Grove, CA  95624; Phone: (916) 686-7797 ext. 7330. 
LLeavell@egusd.net  

 Marysville Joint Unified School District: NVLCS has worked with MJUSD for the last 
several years monitoring the construction of multiple new construction projects and 
several modernizations on 12 school sites with a construction value of $90M You may 

mailto:roderick@nidwater.com
mailto:kyle.thompson@co.nevada.ca.us
mailto:jdiedesch@hcs.ca.gov
mailto:LLeavell@egusd.net
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contact Denise DeVaughn, Senior Project Manager, at 530-749-6174 ext. 6131, 1919 B 
Street, Marysville, CA 95901. 

 

NVLCS is also contracted with the City of Gridley, Live Oak Unified School District, Napa 
County Parks, Midway Heights County Water District, Los Rios Community College District, 
The City of Rio Dell, Solano County Parks and Tahoe Public Utility District for current projects. 
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Cost of Services 

Schedule of Rates 

Carolyn Lay 
Senior Labor Compliance Officer       $75.00/hour 
 
 
Laura Devany 
Labor Compliance Officer       $75.00/hour 
 
 
Clerical Staff       $25.00/hour 
 
 
 

Allowable Reimbursable Expenses 
 

NVLCS will be reimbursed for reasonable expenses incurred in conjunction with the project.  
The items allowable for reimbursement are as follows: 
 
  
      1.    Cost of travel to and from job sites will be billed at the current allowable IRS rate. 
  

2. Cost of office supplies for project. 
 
3. Cost of postage, UPS, Federal Express, and other deliveries 

 
4. Cost of other items as required, with prior approval from owner. 

 
 
With an estimated construction duration of 4-6 months with an estimated construction value of 
$1.5M for the upgrade to your water treatment facility NVLCS proposes a NOT TO EXCEED 
Value of $13,500.00 (Thirteen Thousand five hundred Dollars). 
 
 
Additional Services would be at the request of the Owner; NVLCS would prepare for and serve 
as a witness in connection with any public or private HEARING or arbitration, mediation, 
disciplinary or enforcement action, or legal proceeding. 
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References 
 

Marysville Joint Unified School District: 
Denise DeVaughn, Senior Project Manager, at 530-749-6174 ext. 6131, 1919 B Street, 
Marysville, CA 95901.  
 
 
Nevada Irrigation District: 
Doug Roderick, 1036 W. Main Street, Grass Valley, CA.   Phone:  (530) 271-6866; 
roderick@nidwater.com.  
 
 
MBK Engineers, Tina Anderson at 1771 Tribute Road, Suite A, Sacramento, CA 95815-4401; 
Phone No. (916) 456-4100. 
 
 
Tahoe Public Utility District: 
Jon Leroy at P.O. Box 5249 Tahoe City, CA 96145 Phone No.  530-583-1475.  
 
 
Elk Grove Unified School District: 
Lee Leavelle at 9510 Elk Grove-Florin Road, Elk Grove, CA 95624 Phone No. 916-686-7797 
ext. 7330. 
 
 
 
 
 
 
 
 
 
 

mailto:roderick@nidwater.com
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Mark,
&
I&would&estimate&that&we&donated&about&$12,000&to&the&CCSD&improvement
planning&effort.&Although&we&didn’t&get&paid&for&this&work&it&was&a&pleasure
working&with&you&and&Dick&to&help&with&the&evaluation&and&planning&effort.&I
think&you&have&a&good&project&and&it&will&go&a&long&way&in&water&supply,&quality
and&reliability&for&the&community.
Keep&in&mind&the&DWR&water&year&forecasts&to&give&CCSD&a&heads&up&on&creek
supply&in&the&summer&and&how&that&relates&to&operations.
Keep&in&touch…..I’d&like&to&hear&about&your&progress&as&you&move&forward.
Thanks,
&
Mark
&
From: Mark Jokerst [mailto:mjokerst@me.com] 
Sent: Friday, January 18, 2013 2:04 PM
To: Fortner, Mark
Cc: Richard & Shirley Dickard
Subject: Evaluation Study
 
Mark,
 
Greetings.  Would it be possible to get a statement from GEI summarizing
time donated to CCSD to write the Evaluation Study and draft the RFP,
including yours' Michael & Richards time and anyone else who contributed
time in your office.  A letter or statement would be very helpful.
 

From: "Fortner, Mark" <mfortner@geiconsultants.com>
Subject: RE: Evaluation Study

Date: January 22, 2013 8:40:57 AM PST
To: Mark Jokerst <mjokerst@me.com>
Cc: Richard & Shirley Dickard <rdickard@gotsky.com>, "Cornelius, Michael" 

<MCornelius@geiconsultants.com>, "Shatz, Richard" 
<RShatz@geiconsultants.com>

 



We need to document the "in-kind" portion of the project, and of course
GEI Consultants had a large role in that effort,
 
We will need some values by the end of January, in order to fulfill a Feb 4
budget publishing deadline.
 
Thanks very much,
 
Mark Jokerst

CONFIDENTIALITY NOTICE The information in this transmittal (including
attachments, if any) may be privileged and confidential and is intended only for
the recipient(s) listed above. Any review, use, disclosure, distribution or
copying of this transmittal, in any form, is prohibited except by or on behalf of
the intended recipient. If you have received this transmittal in error, please
notify me immediately by reply email and destroy all copies of the transmittal.
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Request for Proposals
For

Camptonville Water System Improvement Project
Camptonville Community Service District, California

PART I - GENERAL INFORMATION

A.  Introduction
The Camptonville Community Services District is seeking Professional Engineering 
services to plan and prepare various documents in support of an ongoing grant 
application which will fund construction of the project.

This Request for Proposals (RFP) delineates tasks necessary for the development of 
Grant Application Documents, CEQA documents and Conceptual Design Documents 
required by the Camptonville Community Service District (CCSD) for the 
"Camptonville Water System Improvement Project".

Prospective parties shall have five years or more of experience in the work outlined in 
this document, and shall be experienced developing projects under very tight fiscal 
constraints as will be the case for this California DWR/DPH funded project.

B.  Background

The Camptonville Community Services District (CCSD) is responsible for the 
oversight of the water system serving the community of Camptonville (water system #
5800924) , an unincorporated area consisting of roughly 700 dwellings, a public 
school, and three businesses. Camptonville is located in the Tahoe National Forest 
about 45 miles northeast of Marysville, 20 miles north of Grass Valley and just east of 
New Bullards Bar Reservoir in the eastern portion of Yuba County.

The primary source of water supply for the town is the perennial stream in Campbell 
Gulch. Water from the stream is diverted through a concrete check structure. The 
diversion structure conveys water to the treatment plant via a 6 inch pipe.  The potable
water system also includes two standby groundwater wells, one untapped groundwater
well at the plant, a treatment plant with five slow-sand filters and a chlorinator, one 
64,000-gallon storage tank, and the distribution system. The two stand-by wells are 
used for short periods that can produce up to 20,000 gallons a day (14 gpm). These 
wells are not used except in extreme emergencies due to high iron and manganese 
levels and reliability issues. 

The most recent water source, treatment plant, and distribution system modifications 
were built in 1991. The treatment plant is operational but has treatment, storage and 
monitoring issues, and portions of the plant are in need of repair and replacement, 
most notably including sediment pre-filter tanks and roofing.  The bolted steel panel 
storage tank has been inspected, maintained and recently renovated but may not meet 
current standards for clear well treatment, possibly including inadequate contact time 
and monitoring log equipment.  The diversion structure on Campbell Gulch has 
suffered from high winter flows and over-growth and needs repairs to the gate 
structure, the access road and stream-side landing.  The water distribution system has 
72 connections, which includes a public school and three businesses.  The project 
would include distribution system work including replacement valve and meters.  
Currently, measured flow at the user connections falls differs substantially from 



measured plant outflows.

Camptonville’s water system during critical, high fire hazard and late summer high 
water usage times is inadequate to meet the needs of the community. Water in 
Campbell Gulch decreases substantially in volume, typically in late summer, 
decreasing supplies. Drought cycles have occurred five times in the last 30 years 
causing severe shortages.   The water source supply, treatment plant and storage tank 
do not meet the requirements of Title 22 maximum daily demand nor provide for wild-
fire demands in the summer.  

The Camptonville Community Service District is seeking grant funds to develop 
additional water sources, repair, update and bring the treatment plant into Department 
of Public Health compliance, add additional water storage capacity and upgrade 
portions of the distribution system.  Grant sources may include an $800,000.00 
Proposition 84 IRWM (Integrated Regional Water Management) grant to be submitted
by CABY on March 29, 2013, and a possible second source of funds from the 
California Department of Public Health, and a possible third source of funds from 
financing or other grant sources.  

C. Goals and Selection 
The work described under this RFP is intended to 1) Develop a conceptual design of 
all needed plant improvements, hereinafter referred to as the "30% Design" and 2) 
develop a written "Work Plan", "Budget" and "Schedule" for a portion of the needed 
improvements, not to exceed $800,000.00 in total project costs, to be used in the 
CABY/DWR grant application documents.

Final design is not included in this RFP, however, it is intended that the selected 
Consultant and team will be the designated engineer(s) of record for final design.

The Consultant and/or consultant's team shall be experienced in well production 
analysis, land surveying, environmental permitting, cost estimating, engineering 
designs and specifications and construction administration for the type of work 
required under this contract.  Interested offeror's will submit written proposals to 
CCSD as directed in Part III of this RFP.

D.  Reference Documents
The following documents are available from CCSD upon request and shall be 
reviewed and referenced as part of consultant's proposal:
1. Camptonville Water System Evaluation and Improvement Study by GEI 

Consultants, December 2012
2. Camptonville Community Services District 1990 Water Project (Record Drawings 

dated Feb 1992) by Walters Engineering, Civil Engineering Consultants. As-built 
plans of the current plant are not available.

3. Proposed Camptonville Waterworks (Preliminary Engineering Report for 
Camptonville Community Services District) by Walters Engineering, dated 
November 1988. 
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4. Proposal Solicitation Package, Integrated Regional Water Management 
Proposition 84 Round 2 by The California Water Resources Agency, dated 
November 2012.

PART II - SCOPE OF SERVICES

A.  General
The consultants under this RFP shall obtain topographical information, resolve the 
existing facility right-of-way limits (only where improvements are forecast), prepare 
exhibits for real estate coordination if necessary, coordinate and facilitate well testing 
and water source development, coordinate and facilitate all required permits, prepare 
various grant and permit related documents and prepare complete construction 
documents for the project as described herein and in the Camptonville Water System 
Improvement Study by GEI Consultants, November 2012. 

Upon notice of available grant funds, the project may eventually need to be divided 
into multiple construction phases, due to budgetary restrictions.  Consultant 
acknowledges that such may occur and shall prepare documents that can readily be 
annotated with two or more phases of construction, should such be necessary.  

B.  Services
General. The term "Consultant" refers to the primary lead consultant and all sub-
consultants. The lead consultant shall ensure that all sub-consultants understand the 
scope of their role up to the 30% submittal to avoid premature start of "final design" 
level work. Collection of design criteria and data elements will be the responsibility of
the Consultant.  As noted above, the scope of the services under the initial contract is 
limited. Work under the initial contract will be completed up to the 30% level only. 
Work described herein that is beyond the 30% level is provided for information only. 
Work beyond the 30% milestone would commence at an unknown date following the 
October 2013 grant award notifications.

Public Health Compliance Evaluation. Provide a comprehensive analysis of the water 
treatment and distribution system identifying all improvements needed to bring the 
system into compliance with local, state and federal requirements. The results of this  
investigation shall be presented with the 30% documents.

Water Source and Well Production Analysis.  The Consultant shall prepare a field 
analysis evaluating all potential water sources needed to fulfill Title 22 requirements, 
including the existing check structure and existing well #1 (Fire Station Property @ 
15410 Mill St.), with recommendations for rehabilitation if appropriate, and the 
proposed location of additional water sources, if necessary.  Consultant shall work 
closely with CCSD staff to derive the most effective approach for analysis and 
recommendation.  At Briefing Meeting No. 1 (see below), the Consultant shall discuss 
geologic and well investigations needed to begin assessment of the existing wells and/
or determine new well sites.  The Consultant shall summarize the geology and 
investigation requirements that were agreed to at the meeting in a letter to CCSD.  
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Upon approval by CCSD, the Consultant shall perform all work necessary to perform 
the geology and well investigations.   The results of these investigations shall be 
presented in a Geology and Well Investigation Report (GWIR), submitted with the 
30% documents. 

Land Surveying.  The Consultant will confirm all relevant property boundaries, 
elevations, locations, sizes and other information as needed for his use in the 
development of the designs.  This survey will be used as the basis for facility design 
and land acquisition, as needed. The Consultant shall prepare a base topographic 
survey for work limits within the project.  If aerial topography is utilized, the 
Consultant will be required to provide periodic transects for tie-ins and verification.  
Included within this work will be resolution of location of existing property and right-
of-way locations and definition of the existing CCSD facilities as well as the location 
of pertinent structures within the system, as defined within the Improvement Study.  

Geotechnical Engineering. The Consultant will provide a written preliminary 
geotechnical report in conformance with the California Building Code for all 
structures to be constructed.

Permitting.  The Consultant shall define all required environmental, right-of-way, and 
regulatory permits, as specified, but not limited to, those itemized with the 
Improvement Study in order to facilitate planning and construction.  The work shall be
reported in the 30% submittal.

Environmental Permits (CEQA): It is anticipated that this project will only require a 
Negative Declaration, possibly mitigated. The County of Yuba will be the lead agency 
preparing the CEQA documents. The Consultant shall develop language for the 
"Project Description", and any technical analysis and/or needed mitigation plans for 
use by the lead agency in preparing the CEQA documents.  The lead agency will not 
commence the CEQA process until the Consultant is confident the project description 
is complete, and the lead agency's CEQA process may extend beyond consultants 
completion of this project.

Cost Estimating.  The consultant shall obtain cost estimates at each phase of the design
with clearly itemized project costs including but not limited to cost categories for 
permitting, design, testing, construction, inspections, general conditions, overhead and 
profit, public works labor requirements, quality assurance, and close-out.  The 
estimates should reflect an increasing degree of accuracy as the design process moves 
forward starting at feasibility level reaching Engineer’s Estimate level prior to bidding.
The 30% version of the cost estimate will be the basis of the grant application and 
must include appropriate, explicit contingencies for design, permitting and 
construction.  All contingencies shall be explicit and shall not hidden in unit costs or 
quantity take-offs.  The estimate shall include appropriate inflation allowances given 
the project timeline. CCSD will prepare the final grant submittal document using the 
30% estimate, and CCSD will supply the "Direct Administration" budget values.  The 
30% Budget shall include a detailed estimate of engineering, testing and inspection 
fees as well as capital costs.

CABY/DWR Grant Related Information:  The CABY/DWR grant, if awarded, will be 
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limited to $800,000.00, including indirect expenses and design. Prior to the 30% 
milestone, the Consultant shall assist CCSD in preparation of grant application 
documents (Work Plan, Budget and Schedule) to be submitted to CABY in final form 
on February 4, 2013.  Failure to meet this deadline will result in CCSD being dropped 
from the application.  The 30% Design Documents will be prepared in a form suitable 
for the DWR Grant and will be included as an attachment to the application if time 
permits.  

Should the CABY grant be awarded to CCSD, the consultant shall assist CCSD in the 
preparation of the following documents (required in fulfillment of DWR grant 
requirements):  A Project Assessment and Evaluation Plan (PAEP); A Monitoring Plan
(MP), a Quality Assurance Project Plan (QAPP), and a Storm Water Pollution 
Prevention Plan (SWPPP).  The Consultant will provide all necessary technical input 
specific to the Camptonville facilities and project, in accordance with DWR standards.
CCSD will be responsible for publishing the approved documents.  

California Department of Public Health Grant Related Information: An application 
has been filed, and CCSD's ranking is unknown at this time.  It is hoped that a CDPH 
grant will fund the remainder of the project, that is fund the work beyond what may be 
covered by the CABY/DWR grant.  Consultant's work in this conceptual phase shall 
be prepared in compliance with CDPH standards and expectations, as best known, to 
minimize re-work where possible.  Consultant shall seek CDPH assistance in defining 
CDPH expectations during this project. It is expected that Consultant's 30% Design 
package would inform the application for a CDPH planning grant.

Construction Testing and Inspection Plan.  The Consultant shall prepare a written 
document outlining 1) all Special Inspections required under the governing California 
Building Code, and 2) any additional Consultant recommended construction-phase 
testing and inspection/observation activities. This document will eventually be used by
CCSD to prepare an RFP to procure an independent testing and inspection agency and 
shall clearly define the scope of all necessary tests and inspections.

Conceptual Design. The Consultant shall prepare conceptual plans and specifications 
illustrating the scope of the project in sufficient detail to enable the grant application to 
be written with a "ready-to-implement" level of detail.  Final design will be considered 
part of the implementation.  The conceptual design shall assess multiple alternatives and
evaluate the capital, maintenance and operating costs of each alternative so that the least 
cost option is properly selected.  

Final Design.   The Consultant shall prepare final designs, drawings, and technical 
specifications for all civil, mechanical, structural and electrical features associated with 
the project, using the design criteria developed over the course of this contract. All 
designs will comply with current Building Standards, OSHA requirements, and any 
specific requirements imposed by a prevailing jurisdiction which a CCSD facility may 
cross, influence or be influenced by.  The design documents will include all mitigation 
measures identified in the environmental permitting process.  The design process in 
described in Section C below. All drawings issued for permit and for construction shall 
be signed by a professional engineer or land surveyor registered in the State of 
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California.

Design Review.  Consultant shall thoroughly review and coordinate the construction 
documents to minimize change orders during construction. Consultant shall cooperate 
with all reviewing agencies and revise the documents as required to comply with all 
statutory and regulatory requirements.

Construction Administration. While the CCSD Project Manager will be the primary 
contact for the contractor, the Consultant will provide normal construction 
administration services including shop drawing review, response to contractor questions,
attend constructions meetings when requested, provide required construction 
observation and/or inspections per the approved Quality Assurance Project Plan, and 
document design changes as they occur for jurisdictional review.

Construction Closeout. Consultant will prepare as-built drawings of the completed 
project and issue these to CCSD.  As-built drawings shall include all aspects of the 
current facility that will remain in service.  Consultant will prepare a designer's 
operations and maintenance manual for all new equipment and structures.

Meetings.  Consultant and Consultant's team as necessary, will be required to attend 
"briefing meetings". The CCSD Project Manager will be available to attend 
"coordination meetings" at a place of mutual agreement not more than 2 hours travel 
time from Camptonville, as agreed, with 48 hours notice, as requested by the Consultant.

Reproductions.  Consultant will provide electronic and printed documents at each phase 
of design as described in Section C below.

Direction. Consultant shall communicate with and work under the direction of the 
CCSD Project Manager.  The CCSD Board of Directors has the ultimate authority of 
direction and significant decisions will be made in form of written board decisions.  
Consultant shall not make agreements regarding project scope without CCSD review 
and approval.

Deliverables. For the 30% phase, deliverables include:

• CABY/DWR Grant Work Plan, Budget & Schedule
• Public Health Compliance Evaluation & Report
• Geology and Well Investigation Report
• Preliminary Geotechnical Report
• Project Description and Recommended Mitigation Analysis (CEQA)
• Estimate of Cost (30%)
• Construction Testing and Inspection Plan
• Project Permitting Report
• 30% Design Drawings and Outline Specifications

C.  Project Schedule
Briefing Meeting No. 1. The Consultant and Consultant's team as necessary will attend 
an initial kick-off meeting, to establish project communications, confirm milestone 
dates, and establish project direction.  CCSD will chair the meeting.
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CABY/DWR Grant Application Assistance: Provide written documents to the CCSD 
project manager. Final language is due in CABY's hands by February 4, 2013.  
Consultant shall work closely with the CCSD project manager to ensure application-
ready language is completed in time for that deadline.

30% Conceptual Design. Provide: Completed project design criteria. Completed 
Geology and Well Investigation Report (GWIR) and Ground Water Monitoring Plan 
(GWMP).  Completed analysis of all permitting needs. Completed analysis of all right 
of way issues and land needs. A comprehensive schematic-level design drawing 
package documenting proposed ground water source development and renovations, 
proposed plant repairs, additions and alterations, and proposed water storage structures.
Outline specification sufficient to form a rational opinion of cost. An estimate of 
project cost. Consultant's written recommendations regarding overall project scope.  
Consultant shall submit two (2) printed copies and an electronic PDF format version of
all documents to CCSD Project Manager two (2) business days before Briefing 
Meeting No. 2.

Briefing Meeting No. 2. Consultants will present their findings and recommendations to
the CCSD Project Manager and Board.  Following the meeting, CCSD will have three 
(3) business days to provide written direction to the Consultant regarding any 
unresolved issues and/or comments on the submitted work product.

It is essential for the Consultant to understand that the 30% Design will form the basis 
of possibly several grant applications.  The work will be reviewed by CCSD and it's 
appointed review panel.  Consultant will revise the documents as needed and 
determined following Briefing Meeting No. 2 so these documents may be attached to 
the grant application as exhibits. Consultant will have three (3) business days to revise 
and publish final 30% documents for CCSD's use in the Grant Applications process.

Project Hold: Once the 30% documents are submitted, the Consultant shall stop work.

60% Design Development. This is not meant to be a major milestone, only a 
checkpoint to assure the Consultant and CCSD that project scope and estimated costs 
are remaining within the project parameters. Provide: Incorporated CCSD comments. 
Update the design criteria as needed. A completed geotechical report. Develop the 
designs to the point necessary to completely define the scope and cost of the project but
without full details needed to construct.  Provide an updated cost estimate. Publish a 
draft  Construction Testing and Inspection Plan. Consultant shall submit two (2) 
printed copies and an electronic PDF format version of all documents to CCSD Project 
Manager five (5) business days before Briefing Meeting No. 3.

Briefing Meeting No. 3. Consultants will present their findings and recommendations to
the CCSD Project Manager and Board.  Following the meeting, CCSD will have five 
(5) business days to provide written direction to the Consultant regarding any 
unresolved issues and/or comments on the submitted work product.

100% Design for Review.  Complete all construction documents and permit 
applications and submit for review.  Provide a complete Construction Testing and 
Inspection Plan. Provide final recommendations for DWR Grant-related PAED, MP, 
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QAPP and SWPPP documents.  Provide an updated cost estimate. Consultant shall also
submit two (2) printed copies and an electronic PDF format version of all documents to
CCSD Project Manager.  CCSD will issue written comments within twenty (20) 
business days of receipt.

100% Design for Construction. Resolve all outstanding permit and CCSD comment 
issues. Revise the drawing and specifications as necessary to close all comments.  
Prepare the documents for public bid. Provide an updated cost estimate. These 
documents shall be complete and ready for construction with a minimum of change 
orders and amendments and shall be thoroughly reviewed by the Consultant. 
Consultant shall submit two (2) printed copies and an electronic PDF format version of
all documents to CCSD Project Manager.  CCSD will prepare printed versions for 
bidders.

Additional Deliverables: Following final permit approval, a CD ROM containing all 
electronic source files for drawings, specifications, calculations, analyses, et cetera.  
shall be transmitted to CCSD for project archives. These files shall be source files, not 
"print" versions, that is files that can be opened and edited using the requisite software.

The contractor shall be allowed the use of select source drawing files, subject to 
Consultant's limitations of use.  A recommendation by the Consultant Design Team of 
drawings that may be made available in electronic medium to bidders shall be developed
by the Consultant and drawing files shall be transmitted to CCSD prior to the start of 
bidding.

Construction. Consultant shall provide construction administration services.

PART III - SELECTION PROCESS AND CONSULTANTS PROPOSAL

A. Selection Process
Consultant shall review all referenced documents and shall send at least one 
representative to a facility tour and briefing.  See Section C below for dates.

Consultant shall submit a written proposal to CCSD defining Consultant's interest in 
the project, the names of all sub-consultant's and firms participating in this project and 
the experience and qualifications of each.  This proposal shall include Consultant's 
estimated fee's for the 30% project, itemized by Consultant. The proposal shall also 
include a sample of the Consultant's preferred agreement.  This RFP shall become an 
exhibit of the final agreement.

A CCSD Board appointed panel will review the proposals, interview potential firms, 
select the successful engineering firm, and negotiate a final scope of work and 
agreement. Director Richard Dickard, Plant Manager Mike Hines and Project Manager
Mark Jokerst comprise this committee.

B. Contacts
The Consultant shall designate a Project Manager for all activities under this delivery 
order who shall serve as the primary contact between the CCSD and the Consultant's 
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Design Team.  All inquiries to CCSD pertaining to this RFP shall be directed as 
follows:

CCSD Water Project Manager, attn: Mark Jokerst
P.O. Box 163, Camptonville, CA 95922
mjokerst@me.com, 530-288-9320

CCSD Project Administrator, attn: Rita Ortega
Camptonville Community Partnership
P.O. Box 218, Camptonville, CA 95922
ccp@cville.k12.ca.us, 530-288-9355

C. Milestones

Milestone Date
Consultant Agreement Completed January 21, 2013
Briefing Meeting No. 1 T.B.D.
CABY/DWR Grant Application Documents February 3, 2013
30% Schematic Design (Draft) March 13, 2013
Briefing Meeting No. 2 March 15, 2013
CCSD Board Review March 18, 2013
CCSD Comments Due March 19, 2013
30% Schematic Design (Final) March 25, 2013
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Sauers Engineering, Inc.
Civil & Environmental Engineers

440 Lower Grass Valley Road, Suite A, Nevada City, CA 95959     (530) 265-8021    Fax (530) 265-6834

January 15, 2013

Mark Jokerst
CCSD Water Project Manager
P.O. Box 163
Camptonville, CA 95922

RE:                               CAMPTONVILLE WATER SYSTEM
IMPROVEMENT PROJECT
 ENGINEERING SERVICES

Dear Mark:

Sauers Engineering, Inc. is pleased to provide the Camptonville Community Services District
(CCSD) with this Proposal to provide professional engineering services to plan and prepare
various documents in support of the water system improvement project.  Sauers Engineering, Inc. 
has been providing water and wastewater engineering services to communities throughout the
Sierra Nevada foothill region since 1984.  We would be very pleased to provide our services to
the Camptonville Community Services District .

This Proposal is responsive to your request, and contains the following elements:

• Our firm’s Statement of Qualifications to perform the anticipated scope of water
engineering services for the CCSD.

• Identification of in-house resources and of sub-consultants and their typical scopes of
work.

• Resumes of each of the key team members in our organization.  We have provided a
description of our project team and the typical distribution of tasks amongst team
members.

• A summary of Sauers Engineering’s experience with projects similar to those anticipated
in this contract.  This includes past and present work with public and private sector
clients that is similar in nature. Project types include water treatment, water tanks,
pipeline design, and planning studies.  A page of references is also provided.



Sauers Engineering was formed in 1984 by principal Keith Sauers to provide general civil and
sanitary engineering services to Nevada County and the surrounding foothill region. Since
purchasing the firm in 1998, Keith Knibb and Dean Marsh are now the principals at Sauers
Engineering, Inc. Sauers Engineering, Inc. is organized as an S-Corporation, with Mr. Knibb and
Mr. Marsh as owners. Each of the owners has been with the organization from 18 to 24 years,
and intends to continue an engineering career in the community. Both owners are registered civil
engineers with experience in many aspects of water and wastewater facility development. They
are currently supported staff engineer Kirk Moberg, with EIT certification and experience in
technical level engineering design. Our current staff has worked together as a team for
approximately 15 years, and enjoys a strong working relationship. Project elements are
distributed among the staff taking advantage of the best skills for each task. Our clients get the
benefit of our team approach, with talented engineers and consistent, quality work products.

If you have additional questions following the review of this Proposal, please call our office. We
look forward to working with the CCSD on this important and critical infrastructure project.

Sincerely,

Sauers Engineering, Inc.

Keith Knibb, P.E.
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Our Firm

Sauers Engineering, Inc.  is a consulting civil engineering firm specializing in the planning and
design of water and wastewater infrastructure for small and medium sized systems.  Sauers
Engineering has been providing professional engineering services to private and public water and
wastewater systems in the Sierra, foothill, and valley regions since 1984. We serve systems as
small as a dozen customers and larger utilities with over 10,000 customers.  Our design
professionals are knowledgeable in the unique needs of the smaller systems and are adept at
designing projects to best fit the scope and budget of each client. Our engineering staff has
specialized knowledge in the planning and design of:

• water treatment facilities
• wastewater treatment facilities
• pump stations
• gravity and pressure pipelines
• tanks and storage structures
• master plans for water and wastewater facilities
• construction management
• public financing
• environmental review and compliance

We provide on-going consulting engineering services to a number of public water and
wastewater agencies serving as their district engineer.  We also provide services for individual
projects for public and private clients.  We assist our clients with selecting appropriate projects to
best meet their needs while considering cost, quality, function, life span, and ease of operation
and maintenance.  We have a good working relationship with local and state regulatory and
funding agencies.  Our engineers stay abreast of new regulations and technology as these issues
affect our clients.  

In regions around Camptonville, we are currently working with Sierra County, the Community of
Calpine, and the City of Portola on various water related issues. With Sierra County, we are
working on water system improvements for the Sierra Brooks subdivision outside of Loyalton. In
Calpine, we are assisting with an arsenic treatment pilot study to determine the best course of
action for well head arsenic treatment. In the City of Portola, we assist the City with water system
modeling and master planning. Sauers Engineering, Inc. also designed the membrane water
treatment system for Alleghany County Water District back in the early 90's.

In addition, we recently worked with Auburn Woods Mobile Home Park to assist the owner with
their problematic iron and manganese treatment system. Sauers Engineering, Inc. worked
together with system operators and laboratory staff to evaluate potential solutions to bring the
system into compliance.  Both laboratory scale and field pilot scale experiments were conducted
to evaluate the use of different media types, filtration rates, and oxidants. The ultimate solution
required feeding chlorine directly to the well (to help address an iron bacteria problem) followed
by potassium permanganate as a secondary oxidant prior to traditional greensand filters. 
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Sauers Engineering typically enlists the above referenced subconsultants as needed to assist in
with the completion of projects.  We have worked with this team for many years and have an
excellent working relationship with each of them.  Holdrege & Kull is consulted for pre-design,
design and construction geotechnical engineering expertise.  They are very familiar with the
geotechnical issues of concern in the Sierra foothill region, and our long term working
relationship with them leads to efficient transfer of information.  

Sam Terry at ECS Engineering, Inc. provides electrical engineering support for electrical
controls, instrumentation and telemetry on our design and construction projects.  We have
worked with Sam and his office for 8 years.  He is very adept at integrating his electrical
engineering with all types of water and wastewater facilities. 

Sauers Engineering, Inc. has had an ongoing relationship with Nevada City Engineering in which
NCE provides surveying, rights-of-way, mapping, and planning services.

Burkhard Bohm of Plumas Geo-Hydro is a hydrogeologist located in Portola and is very familiar
with the groundwater issues specific to the Sierra foothills. 

While we have full confidence with these firms,  if it is in the CCSD’s best interest to work with
a different sub-consultant on any particular project, we will be happy to do so.



Sauers Engineering, Inc.
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Keith Knibb, P.E.
Principal

EDUCATION
• B.S., Environmental Resources Engineering, Humboldt State University, Arcata,

CA, 1988
• A.A., Mechanical Electrical Technology, Sacramento City College, Sacramento,

CA, 1983

PROFESSIONAL LICENSES
• Registered Civil Engineer, California C51290
• Qualified SWPPP Developer/Practitioner, Certificate No. 21630

PROFESSIONAL AFFILIATIONS
• Member American Water Works Association
• Member California Rural Water Association
• Member Engineers Association of Nevada County

REPRESENTATIVE EXPERIENCE
Mr. Knibb has 20 years of civil engineering experience specializing in the planning, design,
construction engineering and environmental compliance for water and wastewater facilities from
the high Sierras to the Sacramento Valley.

Mr. Knibb has many long term clients for whom he provides ongoing engineering services
including Lake Oroville Area Public Utility District, the City of Grass Valley, Truckee Donner
Public Utility District, Sierra County Department of Public Works, Tahoe City Public Utility
District, and Sierra Brooks Community Services District.  He provides engineering for several
small systems including Fir Crags Homeowners Association, Washington County Water District,
Siller Ranch, and Auburn Valley Community Services District.

Mr. Knibb’s projects include all aspects of water and wastewater facilities including treatment
facilities, transmission and storage facilities, pump stations and distribution and collection
systems.  Recent water projects include the replacement of the 2 MG clearwell reservoir at the
City of Grass Valley Water Treatment Plant, water system improvements including multiple
wells, tanks and pump stations for the 650 unit Siller Ranch/Martis Creek subdivision, and water
supply and distribution system upgrades for the Sierra Brooks CSD.  Recent wastewater projects
include the City of Grass Valley Sewer System Master Plan Update, construction of
approximately 14,500 feet of gravity sewer and sewer force main in three projects for the Lake
Oroville Area P.U.D., upgrade and expansion of four sewer lift stations for the Lake Oroville
Area P.U.D., a STEP System Replacement Program for the Lake Oroville Area P.U.D., and the
Sanitary Sewer Overflow Prevention and Response Plan and Collection System Operation and
Maintenance Plan also for the Lake Oroville Area P.U.D.

Mr. Knibb is skilled in environmental compliance including the preparation and processing of
CEQA and NEPA documents, stream bed alteration permits, stormwater pollution prevention
plans (SWPPPs), wetlands issues, and a variety of environmental permit issues.
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Dean D. Marsh, P.E.
Principal

EDUCATION
• M.S., Civil and Environmental Engineering with an emphasis on Water

Resources, Brigham Young University, Provo, Utah, 1995.
• B.S., Civil and Environmental Engineering, Brigham Young University, Provo,

Utah, 1995.

PROFESSIONAL LICENSES
• Registered Civil Engineer, California C58100

PROFESSIONAL AFFILIATIONS
• Member of American Water Works Association
• Member Water Environment Federation
• Member California Water Environment Association
• Member Nevada County Engineers Association

REPRESENTATIVE EXPERIENCE
Mr. Marsh has been with Sauers Engineering since 1995, and has 18 years of experience in
planning, design and construction supervision for water and wastewater projects. He enjoys the
challenges that come with working with small public water and sewer agencies as well as private
clients. Mr. Marsh enjoys on-going consultant relationships with several public agency clients
including City of Portola, Grizzly Lake Resort Improvement District, Alpine Meadows Property
Owners Association, Sierra County Water District No.1 (Calpine), McKinney Water District and
Donner Summit Public Utility District. He provides these agencies with a full range of
consulting engineering services including master planning, design of new facilities, assistance
with funding resources, project bidding, construction management, and coordination with other
consultants and contractors on behalf of his clients. He has guided projects through the USDA
Rural Development funding process.

Mr. Marsh has a very strong technical background with expertise in the areas of design of water
treatment facilities for compliance with the Surface Water Treatment Rule, iron and manganese
removal, water system masterplanning, computer modeling of water distribution systems, design
of water pump stations and hydropneumatic systems, pipeline design, and structural design of
redwood storage tanks.

Mr. Marsh is experienced with computer modeling of wastewater collection systems, design of
gravity sewer pipelines, analysis and design of sewer lift stations and planning and design for
wastewater treatment and disposal systems.
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Kirk Moberg, EIT
Assistant Engineer

EDUCATION
• B.S., Major in Civil Engineering, Minor in Geology, California State University

Sacramento, 1988

PROFESSIONAL AFFILIATIONS
• Director,  Nevada County Engineers Association

REPRESENTATIVE EXPERIENCE

Mr. Moberg graduated from California State University, Sacramento in 1988 with a degree in
Civil Engineering with emphasis in water and environmental engineering.  Kirk also has a minor
in geology with course work taken at University of Nevada, Reno.  Kirk has over 13 years of
civil engineering experience in design and construction management of water and wastewater
facilities including treatment, storage and conveyance systems as well as groundwater
remediation treatment systems.  He also has extensive experience in environmental compliance
for water and wastewater facilities.

Kirk is skilled in many aspects of water and wastewater design and compliance including
conducting sewer capacity studies, water system modeling, wastewater system modeling, city
sewer and water system master plans, operation and maintenance manuals for small water and
wastewater systems, as well as complete design and construction management of water and
wastewater facilities.

His projects include: sewer system masterplans for the cities of Portola and Grass Valley;
wastewater pump station retrofit design for the city of Grass Valley at Slate Creek and Morgan
Ranch; water treatment facility retrofit design at Alta Hill Treatment Plant for the City of Grass
Valley; wastewater conveyance and treatment facility design for the City of Wheatland;
groundwater pumping and conveyance design for Tokay Park Water Company;  groundwater
pumping and conveyance design for the County of Stanislaus;  groundwater pumping, treatment,
conveyance and storage for Martis Camp development in Truckee including three storage tanks,
three pump stations and chlorine treatment facilities; wastewater pump station design for Martis
Camp development; wastewater pump station design for Gray’s Crossing development in
Truckee; water system modeling for Placer County Water Agency, numerous water tank and
pump station designs and construction management for Truckee Donner Public Utility District;
water storage and conveyance design and construction management for Sierra Brooks Water
System for the County of Sierra; mainline extension designs as part of the Nevada Irrigation
District system; water tank and pump station design and construction management for Auburn
Valley Community Services District.
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Company Summary

Legal Name:  Holdrege & Kull - Consulting Engineers and Geologists

   792 Searls Avenue, Nevada City, CA 95959

Contact Name: Mr. Tom Holdrege, PE, CEG, President, CEO

   THoldrege@HandK.net, (530) 478-1305 x217, (530) 478-1019 fax

Description of Firm:   A   California   Corporation,   a   Certified   California   Small   Business  

Enterprise (#15895), General Services Administration (GSA) - Multiple Award Schedule 

(GS-10F-0086W) contract holder for Environmental Services (899-1 and 899-8), 

Registered   with   the   Office   of   Emergency   Services   for   Engineering   and   Environmental  

disaster response.

 

Firm Age: Founded in 1993 by Tom Holdrege - PE, CEG and Chuck Kull - PE, GE

Firm Capacity: Over 14,000 projects completed since 1993 and capacity to handle up to 

200 projects simultaneously.

Thirty-five  Professional  Registrations  and  Certifications,  including  multiple  cross-

registrations:

GE - Geotechnical Engineer - CA 

CEG  -  Certified  Engineering  Geologist  -  CA 

CE - Civil Engineer - CA, NV, AZ, OR, HI 

PG - Professional Geologist - CA 

CHG  -  Certified  Hydrogeologist  -  CA 

CPSEC  -  Certified  Professional  in  Sediment  and  Erosion  Control  -  CA 

Fifty-one  Technical  Certifications:

American Concrete Institute (ACI) 

International Code Council (ICC) - Reinforced Concrete, Masonry, Structural  

Steel,  Welding,  Fireproofing

American Welding Society (AWS) 

California Department of Transportation (Caltrans) 
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Technical  Certifications  continued:

Occupational Safety & Health Administration (OSHA) 

American Society of Nondestructive Testing (ASNT) 

National  Institute  for  Certification  of  Engineering  Technicians  (NICET) 

California Division of State Architect (DSA) 

Nuclear Moisture/Density Gauge  

Five  Laboratory  Accreditations:  

California Division of State Architect (DSA) 

California Department of Transportation (Caltrans) 

American Association of State Highway and Transportation Materials (AASHTO) 

Cement and Concrete Reference Laboratory (CCRL) 

American Society for Testing and Materials (ASTM) 

Firm  Range  of  Services:  Multi-discipline  consulting  engineering  services:

Materials Testing and Construction Quality Assurance 

Geotechnical Engineering 

Environmental Engineering 

Solid Waste Engineering 

Geology and Hydrogeology 

Office  Locations:  

   Nevada  City  Corporate  Office  

 792 Searls Avenue, Nevada City, CA 95959 

 (530) 478-1305, (530) 478-1019 fax

 Info@HandK.net, www.HoldregeandKull.com

Truckee - (530) 587-5156, (530) 587-5196 fax, Truckee@HandK.net 

Yuba City - (530) 820-9234, (530) 820-9234 fax, YubaCity@HandK.net 

Chico - (530) 894-2487, (530) 894-2437 fax, Chico@HandK.net 

Jackson - (209) 736-2829, (209) 736-2829 fax, Jackson@HandK.net 



ECS
ECS Engineering, Inc.! 5069 Oak Mello Court ! Elk Grove, CA 95758! 916-684-1477 ! Fax 916-684-7161 ! samterry@earthlink.net

ECS Engineering, Inc.
E l e c t r I c a l   &   C o n t r o l  S y s t e m s   E n g I n e e r I n gF o r   P u m p   S t a t I o n s   &  T r e a t m e n t   F a c I l I t I e s

SAMUEL W. TERRY
SUMMARY:   
Sam has twenty-eight years experience designing, planning, value engineering, modeling, documenting,
operating, testing and trouble-shooting electrical, mechanical, instrumentation and control systems.  Sam has
spent the last fifteen years managing resources and people to meet project goals.

Sam's philosophy of problem solving can best be described as "Total Systems Engineering".  W hen
confronting a design problem, he feels the solution must not only address the technical issues, but should also
take into account the economic issues, scheduling constraints, political environment and social ramifications.
He has demonstrated a true talent for communicating with clients and vendors, evaluating real issues,
generating workable alternatives and client orientated solutions, and then incorporating them into a final
design.  His approach to problem solving has been very successful in the consulting industry. 
 
Sam is responsible for plan review on all projects and for design and project management of municipal,
industrial and large institutional projects.  An expert in the application of variable frequency drives and their
associated control systems, he is also proficient in the use of numerous test instruments.

“Engineering Services provided by Sam will be engineered accurately, with Code, Cost and Construction,
experience and knowledge.”

EDUCATION:
Portland State University, System Science Graduate Certificate Program
College of Notre Dame, Belmont, CA, 1984, B.S.
University of Denver, System Management
University of W ashington, Electrical Engineering
Navy Interior Communications Electrician School, Nuclear Power School & Prototype Training
Numerous Industry Seminars & Conferences

REGISTRATIONS:
Electrical Engineer, California # E14638
Electrical Engineer, Nevada # E11798
Electrical Engineer, W ashington # 28401
Electrical Engineer, Oregon # 16714
Control System Engineer, California # CS7125

PROFESSIONAL AFFILIATIONS:
Member of Control Systems & Industry Applications Societies of I.E.E.E.



NEVADA CITY ENGINEERING, INC.
505 COYOTE STREET, SUITE B • P.O. BOX 1437

NEVADA CITY, CALIFORNIA 95959 • TELEPHONE (530) 265-6911 • FAX (530) 265-8058

Andrew R. Cassano
Professional Land Surveyor & City and Regional Planner
Chief Executive Officer and Corporate Vice-President

Since 1969, Andy has had extensive experience in all aspects of land surveying, city
and regional planning, environmental planning for community development. He has
hours of public hearing experience, representing both the private and public sectors.
His surveying and planning experience has included all aspects of community
development and infrastructure.

Educational Background

x AS Degree – Land Surveying – Sierra College, 1978
x Continuing education in Land Use and Surveying Law

Professional Qualification

x Professional Land Surveyor, State of California (L.S. 4370) March 1977
x City and Regional Planner

Work History

x Cranmer Engineering, Inc. (1969-1981)
x Independent Practice/Land Planner/Land Surveyor (1981-1997)
x City Planner (under contract) – City of Nevada City (1984-1997)
x Nevada City Engineering, Inc. (1998 - present)

Membership Affiliation

x American Planning Association
x Nevada County Association of Realtors
x Nevada County Contractors’ Association
x Engineers Association of Nevada County
x Grass Valley – Nevada County Chamber of Commerce
x Nevada City Chamber of Commerce
x Nevada County Land Trust
x Economic Resource Council



Curriculum Vita
Burkhard Bohm, Ph.D., Geologist and Hydrologist

P.O. Box 1922, Portola, CA 96122 - phone (530) 836-2208

CERTIFICATIONS
California Certified Hydrogeologist, No. 337.
California Registered Geologist, No. 5619.
Wyoming Professional Geologist, No. PG-2347.

PROFESSIONAL EXPERIENCE
Ground water resource assessments, hydrologic basin yields, impacts of development on ground and
surface water quality, contaminant migration and base flow analysis. Well drilling and well testing
project management and data collection, data analysis and report preparation. Excellent
communication and report writing skills.

Specific expertise:

A. Fracture trace analysis and geochemical exploration applied to ground water and geothermal
exploration.

B. Environmental tracer techniques (isotope and chemical components of water) applied to
hydrologic flow path and ground water recharge analysis; contaminant migration and base
flow analysis.

C. Geostatistical procedures, solute transport, and ground water flow models applied to ground
water contamination and other hydrologic problems.

D. Mineral-water equilibrium models applied to ground water flow path analysis, solute transport
and scaling/corrosion problems.

PROJECTS AND CLIENTS
Select or complete lists of projects and clients are available upon request.

EMPLOYMENT
Since 1989: Principal, Plumas Geo-Hydrology. Land and Water Resources, Portola, California.
1985-1989: Waterwork Corporation. Hydrologists and Geologists, Escalon, California.
1982-1985: Gertsch, Juncal and Associates. Energy, Natural Resource and Environmental

Consulting, Milford, California.
1982-1984: Desert Research Institute, Water Resources Center, Reno, Nevada.
1978-1982: William E. Nork Inc., Hydrogeologists, Reno, Nevada.
1976-1980: Desert Research Institute, Univ. of Nevada, Div. of Hydrologic Sciences, Reno, Nevada.

References available upon request.
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Water Treatment Project Experience

Alpine Meadows Water System Improvements 2012

Owner: Alpine Meadows POA

Status: Design Complete
Construction Spring 2013

Design engineering for 150 gpm gravity contact
clarification water treatment system to comply with
Surface Water Treatment Rule. Project includes new
building, new pumping systems, chemical feed,
package filtration skids, 24" CT pipeline, remote tank
telemetry and SCADA control. 

Hat Creek Water Company Water Treatment Improvement Project

Owner: Hat Creek Water Company

Status: Design Complete
Construction Summer 2012

Design engineering for 120 gpm pressure contact
clarification water treatment system  to comply with
Surface Water Treatment Rule.  Project includes
building expansion, new pumping systems, chemical
feed, package filtration skids, 100,000 gallon D103
bolted steel tank, and SCADA control. 

Franklin Elementary School Arsenic Treatment

Owner: Elk Grove Unified School
District

Status:    Design Complete 2010
   Construction Completed 2011

Engineering evaluation of alternatives and design of
water treatment system to reduce arsenic and
manganese in the groundwater system.  Treatment
system includes chemical feed of chlorine, potassium
permanganate and pH adjustment, greensand filters,
backwash recovery system and booster pumps,
treatment building, piping, valves and appurtenances.

Alta Hill Water Tanks & Treatment Plant Modifications

Owner: City of Grass Valley

Status: Design Completed 2008
Construction Completed 2010

Design services for 2 AWWA D100 welded steel
chlorine contact and clearwell storage tanks (1 million
gallons each) including site work, underground piping,
telemetry controls and interior and exterior coating
systems.  This project  included modifications to the
water treatment plant, pump systems and plant
instrumentation and controls and working through
SRF funding program.
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Water Treatment Project Experience (Continued)

Camp Winthers Membrane Filtration

Owner: San Juan Unified School
District

Status: Project Complete 2009

Design of 15,000 gpd membrane ultrafiltration system
for summer camp.  Project included evaluation of
chlorine disinfection system, raw water pumping
facilities, control and Operations Plan.

New Cosumnes River Elementary School Iron & Manganese Treatment 

Owner: Elk Grove Unified School
District

Status: Design complete 2008

Design of 50 gpm iron and manganese removal system
for proposed new elementary school.  System included
greensand pressure filters, well design,
hydropneumatic systems and gravity storage.

Frank Raines Regional OHV Park Water Treatment Plant Technical Report 

Owner: Stanislaus County Parks
& Recreation

Status: Report complete 2008 

Produced technical report for evaluation of
alternatives to bring existing water system into
compliance with Surface Water Treatment Rule. 
Evaluated feasibility of slow sand filtration,
membrane filtration, and contact clarification/
filtration as alternatives for regulatory compliance. 

Alpine Meadows Water Treatment Plant Evaluation

Owner: Alpine Meadows Home
Owners Assoc.

Status: Completed  2007

Evaluation of existing conventional surface water 
treatment facility to bring plant into compliance with
current standards.  Produced Preliminary Engineering
Report in support of funding through USDA Rural
Development. Recommended project includes
installation of package type membrane microfiltration
system.

Lake Davis Water Treatment Plant Peer Review

Owner: City of Portola / Plumas
County FCD

Status: Construction  2007

Provided peer review and City design oversight for
project beginning with Preliminary Engineering
Report through final design for 2.0 mgd surface water
treatment facility. Final project will include membrane
microfiltration facility with GAC polishing filters for
taste & odor control.
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Water Treatment Project Experience (Continued)

Blunder Inn Ultrafiltration Water Treatment System

Owner: Blunder Inn

Status: Design Completed  2006

Design of 10 gpm water treatment system for well
system  under the influence of surface water.  System
includes packaged  membrane ultrafiltration with
chlorine contact basins.

Knights Ferry CSD Water Treatment Plant 

Owner: Knights Ferry
Community Service
District

Status: Completed 2004

Design of 0.1 mgd conventional surface water 
treatment plant. Facility included flocculation basin,
sed basin, pressure filters, CT storage, and automation
as necessary for surface water treatment rule
compliance.

Gold Rush Mobile Home Park Well Head Treatment

Owner: Gold Rush Mobile Home
Park

Status: Completed 2002

Design of 20 gpm bag filtration system for well under
direct influence of surface water.  Facility included
CT storage, roughing filter and automation necessary
for surface water treatment rule requirements.

Yosemite Lakes Water Treatment Plant

Owner: Thousand Trails /
NACO West

Status: Completed 2002

Design 60 gpm bag filtration facility to treat surface
water for campground. Facility included CT storage,
roughing filter and automation necessary for surface
water treatment rule compliance.

Twain Harte Water Treatment Plant Modifications

Owner: Twain Harte Valley
Mutual Water Company

Status: Completed 2001

Provided design of improvements to existing 100 gpm
surface water treatment facility.  Included design of
new sedimentation basin and retrofit of valves and
piping for plant automation.
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Water Tank Project Experience

Alpine Meadows Water System Improvements 2012

Owner: Alpine Meadows POA

Status: Design Complete 2012

Design engineering for 125,000 and 100,000 gallon
AWWA D103 bolted steel water storage tanks.
Project included site work, piping, valves and
appurtenances and SCADA and telemetry system
integrated into AMPOA’s system.

Schaffer Mill Road Water Storage Tank

Owner: DMB Highlands Group
for Placer County
Water Agency

Status: Construction 2010

Engineering design of AWWA D100 welded steel
325,000 gallon water storage tank in Martis Camp
development in Truckee. Project included site work,
piping, valves and appurtenances and SCADA and
telemetry system integrated into PCWA’s system.

Alta Hill Water Tanks

Owner: City of Grass Valley

Status: Design Completed 2009
Construction 2010

Design engineering and assistance with funding
applications and CEQA compliance for two AWWA
D100 welded steel storage tanks (1 Million Gallons
each) including site work, piping, valves and
appurtenances, telemetry controls, and interior and
exterior coating systems.

Cosumnes River Elementary School Addition

Owner: Elk Grove Unified School
District

Status: Construction 2010

Design services for a 600,000 gallon AWWA D100
welded steel storage tank including site work,
underground piping, and interior and exterior coating
systems, and telemetry.

New Cosumnes River Elementary School

Owner: Elk Grove Unified School
District

Status: Design Completed 2007

Design services for 1 AWWA D100 welded steel
storage tank (500,000 gal) including site work,
underground piping, and interior and exterior coating
systems.
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Water Tank Project Experience (Continued)

Siller Ranch Zones 2 & 3 Water Storage Tanks

Owner: Placer County Water
Agency

Status: Construction 2006

Design services for 2 AWWA D100 welded steel
storage tanks (325,000 gal and 600,000 gal) including
site work, underground piping, and interior and
exterior coating systems.

Red Mountain Tank

Owner: Truckee Donner Public
Utility District

Status: Completed 2004

Design services for 1 AWWA D100 welded steel
storage tanks (300,000 gal) including site work,
underground piping, and interior and exterior coating
systems. Services included environmental review in
compliance with CEQA

Green Hill Estates

Owner: Margules Development
Co.

Status: Construction 2006

Design services for 180,000 gallon bolted steel
storage tank for fire protection system to serve
planned development.

Donner Lake Water System Improvements

Owner:            Truckee Donner Public  
                        Utility District

Status:            Construction Postponed

Preliminary design for 2 AWWA D100 welded steel
storage tanks (0.5 MG and 1 MG) including
grading/drainage plans.

Crocker Mountain Water System Improvements

Owner: Grizzly Lake Resort
Improvement District

Status: Constructed 2005

Design, construction engineering and inspection
services for a 200,000 gallon AWWA D103 bolted
steel water storage tank with associated valves, piping
and controls.



Sauers Engineering, Inc.
Civil & Environmental Engineers

440 Lower Grass Valley Road, Suite A, Nevada City, CA 95959     (530) 265-8021    Fax (530) 265-6834

Pipeline Project Experience

Emerald Circle & Cascade Drive Pipeline Replacement

Owner: McKinney Water District

Status: Construction 2012

Design, permitting, and construction management for
approximately 2300 lineal feet of 8", 6" and 4" water
distribution mainline with associated services, valves
and appurtenances.

Darkhorse Sewer Transmission Main

Owner: County of Nevada

Status: Construction 2010

Hydraulic calculations, modeling and design
recommendations for a sewer transmission main
consisting of 9400 ft of parallel 4 inch pressure
sewer/forced main and 3000 ft of gravity hdpe
transmission main.  Design included detailed
hydraulic evaluation of multiple flow scenarios
including complex transitions from pressure to
gravity flow, air/vacuum relief, and odor control. 

Rodeo Flat Pipeline Project

Owner: Nevada Irrigation District

Status: Construction 2010

Survey and design engineering for approximately
6750 lineal feet of new water distribution pipeline
with hydrants, valves and appurtenances for an
extension of treated water service.

McKinney Water District Tank Pipeline

Owner: McKinney Water District

Status: Construction 2010

Design, permitting, and construction management
related to approximately 1200 lineal feet of  water
distribution mainline to McKinney system tank with
associated services, valves and appurtenances.

State Route 162 Crossing

Owner: Lake Oroville Area Public
Utility District

Status: Construction 2010

Design, permitting and construction engineering
services for approximately 200 lineal feet of 21"
gravity sewer pipeline crossing State Route 162 with
interface with and encroachment permits from
California Dept. of Transportation (CalTrans).
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Pipeline Project Experience (Continued)

Villa Verona Pipeline Replacement Project

Owner: Lake Oroville Area Public
Utility District

Status: Construction 2009-2011

Design engineering and related services for
replacement of existing STEP/STEG sewer
collection system with new gravity system allowing
for the reduction of sewer lift stations saving in
energy costs and reducing potential for sanitary
sewer overflows

Stateline Sewer Replacement 2009 Phase 2

Owner: Lake Oroville Area Public
Utility District

Status: Constructed 2009

Design, permitting and construction engineering
services related to construction of approximately
1150 lineal feet of gravity sewer pipeline with
manholes, services and appurtenances.

Foothill Crossing and L-System Pipeline Improvements

Owner: Lake Oroville Area Public
Utility District

Status: Constructed 2008

Design, permitting and construction engineering
related to construction of approximately1000 lineal
feet of 8" force main and approximately 500 feet of
gravity sewer and appurtenances.

Cascade Drive Pipeline Replacement Project

Owner: McKinney Water District

Status: Constructed 2007

Design, permitting and construction engineering
related to approximeately1100 lineal feet of water
distribution pipeline replacement in the Tahoe Basin.

Stateline Sewer Replacement 2006

Owner: Lake Oroville Area Public
Utility District

Status: Constructed 2006

Funding assistance, design, contract management, and
construction engineering services for construction of
approximately 4,000  ft. 27 in. through 36 in. gravity
sewer pipeline.
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Pipeline Project Experience (Continued)

Tokay Park Water Company Water System Replacement Project

Owner: Tokay Park Water
Company

Status: Constructed 2005

Design, contract management, and construction
engineering services for construction of approximately
9,200  ft. of water pipeline with replacement of
approximately 175 services.

Oak Knoll Bypass Sewer

Owner: Lake Oroville Area Public
Utility District

Status: Completed 2005

Funding assistance, design, contract management, and
construction engineering services for construction of
approximately 5,000  ft. 27 in. gravity sewer pipeline
and 1200 ft. of 8 in. force main pipeline.

Kelly Ridge Bypass Sewer

Owner: Lake Oroville Area Public
Utility District 

Status: Completed 2005

Funding assistance, design, contract management, and
construction engineering services for construction of
approximately 5,400  ft. of 10-12 in. gravity sewer
pipeline and 1900 ft. of 8 in. force main pipeline.

Delleker 10" Pipeline

Owner: Grizzly Lake Resort
Improvement District

Status: Completed 2003

Design services for construction of approximately
3,200 ft. of new 10" water main with associated
appurtenances..  

South Nevada County Mutual Water Company

Owner: South Nevada County
Mutual Water Company

Status: Design Completed 2002

Design, bidding and construction management
services for construction of approximately 14 miles of
raw water distribution pipeline with approximately
140 services.   
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Planning Study Experience
 

Lake Oroville Area Public Utility District Cost of Services Study 

Client: Lake Oroville Area Public
Utility District 

Status:       Completed 2011

Preparation of a Cost of Services Study for sewer
collection and conveyance district evaluating
infrastructure, replacement needs and cost estimates,
and operations and maintenance costs.  

 Sierra Brooks Assessment District Engineering Report

Client:        County of Sierra

Status:       Current Project 2012

Preparation of an Engineering Report in support of
Assessment District creation for water system
improvements for the community of Sierra Brooks in
Sierra County.

Sewer Capacity Study - Loma Rica Ranch

Client: Carville Sierra, Inc.

Status: Completed 2010

In response to a request from the City of Grass Valley,
prepared an evaluation of project impacts to the City’s
sewer system including determination of flow
generation, modeling of the City’s sewer collection
system, and evaluation of treatment plant impacts.

 Lake Oroville Area Public Utility District Sphere of Influence Update 

Client: Lake Oroville Area Public
Utility District. 

Status:              Completed 2010

Preparation of a Sphere of Influence Update for
sewer collection and conveyance facilities for the
Lake Oroville Area PUD.

Lake Oroville Area Public Utility District Sewer Masterplan Updates

Client: Lake Oroville Area Public
Utility District

Status: Completed 2010

Sewer System Master Plan update for LOAPUD
assessing current facilities, system modeling,
projections of wastewater flows, development of
capital improvement programs, and the establishment
of facilities fees.
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Recent Planning Study Experience (Continued)

Sewer Capacity Study - Empire Hills Business Park and Empire Heights

Client: Chrisetta Company

Status: Completed 2008

In response to a request from the City of Grass Valley,
prepared an evaluation of project impacts to the City’s
sewer system including determination of flow
generation, modeling of the City’s sewer collection
system, and evaluation of treatment plant impacts.

Sewer Capacity Study - Sierra Joint Community College Nevada County Campus

Client: Sierra Joint Community
College

Status: Completed 2008

In response to a request from the City of Grass Valley,
prepared an evaluation of project impacts to the City’s
sewer system including determination of flow
generation, modeling of the City’s sewer collection
system, and evaluation of treatment plant impacts.

Martis Camp Sewer Masterplan

Client: DMB/Highlands Group

Status: Completed  2007

Preparation of sewer facilities plan for proposed 650
unit subdivision near Truckee, CA.

City of Portola Water & Sewer Masterplan Updates

Client: City of Portola

Status: Completed  2006

Water and Sewer System Master Plans for the City of
Portola assessing current facilities, system modeling,
projections of water and wastewater flows,
development of capital improvement programs, and
the establishment of facilities fees.

Grass Valley Sewer System I & I Study

Client: City of Grass Valley

Status: Completed  2006

Conducted inflow and infiltration analysis for City
collection system. Conducted flow monitoring during
dry weather and wet weather periods.  Correlated peak
flow periods with rain events. Created computerized
model of collection system. 
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Recent Planning Study Experience (Continued)

Grass Valley Sewer System Master Plan Update

Client: City of Grass Valley

Status: Completed  2006

Sewer System Master Plan for the City of Grass
Valley including an evaluation of the City’s existing
wastewater collection and treatment facilities,
collection system modeling,  projections of
wastewater flow.  Recommendations and cost
estimates will be provided for needed  improvements. 

City of Grass Valley Capital Improvement Program Update

Client: City of Grass Valley

Status: Completed 2005

Assisting the City of Grass Valley with update of
sewer CIP.  Established standard formats for CIP cost
estimates and project descriptions.  Updated project
cost estimates for City projects.

City of Grass Valley Sanitary Sewer Overflow Prevention and Response Plan
and Collection System Operation and Maintenance Plan

Client: City of Grass Valley

Status: Completed  2004

Prepared Sanitary Sewer Overflow Prevention and
Response Plan and Collection System Operation and
Maintenance Plan in accordance with requirements
from Regional Water Quality Control Board.

Feasibility Study for the Transfer of Grass Valley’s Treated Water System to
Nevada Irrigation District

Client: (Joint) City of Grass   
Valley &  Nevada
Irrigation District

Status: Completed 2004

Analysis of the feasibility of transferring the City of
Grass Valley’s Treated Water System to Nevada
Irrigation District.  Includes an infrastructure
evaluation and a fiscal analysis of the Grass Valley
system, including the development of a hydraulic
model.  Report provides global picture of the state of
Grass Valley system and the all potential impacts of
the proposed transfer.
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Planning Study Experience (Continued)

Siller Ranch Water System Pre-design Study

Client DMB/Highlands Group

Status: Completed 2003

Infrastructure planning and predesign report submitted
to Placer County Water Agency for proposed 600 unit
mixed use planned development south of Truckee.
Included computer assisted water system
modeling and predesign services for pump
stations and water storage facilities. 

LAFCo Municipal Service Review for Western Nevada County Water

Client: Nevada County LAFCo

Status: Completed 2003

Prepared Nevada County LAFCo’s municipal Services
Review for western county water services in
conformance with recently adopted state regulations. 
Provided County policy makers with comprehensive
planning document for orderly growth and expansion
of water service.

City of Portola Water and Sewer System Master Plans

Client: City of Portola

Status: Completed 2002

Water and Sewer System Master Plans for the City of
Portola assessing current facilities, system modeling,
projections of water and wastewater flows,
development of capital improvement programs, and
the establishment of facilities fees.

Sierra Brooks Water System Evaluation

Client: Sierra County

Status: Completed 2001

Evaluation of existing water system including source,
storage, pumping, and distribution facilities. Included 
recommendations for improvements and cost
estimates to meet current and projected demands.

Lake Oroville Area Public Utility District Sewer System Master Plan

Client: Lake Oroville Area Public
Utility District

Status: Completed 2000

Sewer System Master Plan for Lake Oroville Area
Public Utility District including an evaluation of the
District’s existing wastewater collection facilities,
collection system modeling,  projections of
wastewater flow, recommended improvements to meet
future demands and developed cost estimates.
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 REFERENCE LIST 

Dwayne Long, General Manager
Lake Oroville Area Public Utility District
1960 Elgin Street
Oroville, CA 95966
Tel. (530) 533-2000

Leslie Tigan, City Manager
City of Portola
P.O. Box 1225
Portola, CA 96122
Tel. (530) 832-4216

Ron Nelson, General Manager
Nevada Irrigation District
P.O. Box 1019
Grass Valley, CA 95945
Tel. (530) 273-6185

Vicki Ramsey, R.E.H.S.
Placer County Environmental Health Services
11454 B Avenue
Auburn, CA 95603
Tel. (530) 889-7351

Grizzly Lake Resort Improvement District
119 Delleker Road
Portola, CA 96122
Tel. (530) 832-5225

Eugene Reade, REHS  State of California DHS 
Drinking Water Field Operations Branch
8455 Jackson Road, Suite 120
Sacramento, CA 95826
Tel. (916) 229-3150

Jason Hansford, Project Manager
DMB / Highlands Group LLC
11253 Brockway Rd., Ste. 201
Truckee, CA 96161
Tel. (530) 550-2990

Tim H. Beals, Director
Department of Public Works and Transportation
Sierra County
P.O. Box 98
Downieville, CA 95936
Tel. (530) 289-3201

Robert Pierce, Associate Superintendent 
Facilities and Planning
Elk Grove Unified School District
9510 Elk Grove-Florin Road
Elk Grove, CA 95624
Tel. (916) 686-7711

Tim Kiser, City Engineer
City of Grass Valley
125 East Main Street
Grass Valley, CA 95945
Tel. (530) 274-4351

Tom Skjelstad, General Manager
Donner Summit Public Utility District
53823 Sherritt Lane
Soda Springs, CA 95728
Tel. (530) 426-3456

David Keller, Executive Director
Plumas County Community Development &
Housing Authority
P.O. Box 319
Quincy, CA 95971
Tel. (530) 283-2466 ext. 15

Neil Kaufman, Water System Engineer
Truckee Donner Public Utility District
P.O. Box 309
Truckee, CA 96160-0309
Tel. (530) 582-3927



Senior Assistant Extension Running Total

Engineer Engineer $

ACTIVITY 120 90

1 CABY/DWR 

Work Plan 24 2880 2880

Budget 16 1920 4800

Schedule 8 960 $5,760.00

2 Public Health Compliance Evaluation Report

Source Capacity Analysis 16 1920 1920

Treatment Evaluation 16 1920 3840

Storage Capacity Analysis 8 960 4800

Distribution system evaluation 8 960 $5,760.00

3 Geology and Well Investigation Report

Geology Investigation 1300 1300 1300

Well Investigation/Pump Test 2400 2400 3700

Water Quality & Isotope Hydrology 400 400 4100

Data Analysis & Reporting 1480 1480 5580

Project Management 8 1900 2860 $8,440.00

4

8 5600 6560 $6,560.00

5 CEQA Project Description & Mitigation Analysis

Prepare project description 8 960 $960.00

Additional environmental studies (Biologist, Archeologist?) TBD ? ?

6 Estimate of Cost  (see line item under Task 1) 0 0

7 Construction Testing & Inspection Plan 8 960 $960.00

8 Project Permitting Report 8 960 $960.00

9 30% Design Drawings and Outline Specifications

Process flow diagram 12 1440 1440

Preliminary Tank Drawings 2 16 1680 3120

Outline specifications 1 4 480 $3,600.00

10 Project Administration 24 2880 $2,880.00

175 20 13080

Total = $21,000.00 1800 $13,080.00 $35,880.00 $35,880.00

Camptonville Community Services District 
Water System Improvement Project 

Consultant's Estimated Fees for 30% Project 

Sauers Engineering, Inc. 
Tuesday, January 15, 2013

Subconsultants

Plumas Geo-Hydrology

Geotechnical Report

Holdrege and Kull

Investigation & Report for tank site and filter 
building
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Agreement Between Client and Consultant

Project No.

Agreement entered into at

made this day of    20 , by and between

Client Consultant

Name: Name: Sauers Engineering, Inc. 

Address: Address: 440 A Lower Grass Valley Road, Suite A

Nevada City, CA 95959

Phone: Phone: (530) 265-8021

Fax: Fax: (530) 265-6834

Client And Consultant Agree As Follows

Client intends to:

hereinafter called “project”.

A. Consultant agrees to perform the following scope of services:

B. Client agrees to compensate consultant for such services as follows:

C. This Agreement is subject to provisions 1 through 42 contained herein, and the terms and

conditions contained in initialed exhibits attached herewith and made apart hereof. (List exhibits

below.)
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Provisions of Agreement

Client and consultant agree that the following provisions shall be part of
their agreement:
1. This agreement shall be binding upon the heirs, executors,
administrators, successors and assigns of client and consultant.
2. This agreement shall not be assigned by either client or consultant
without the prior written consent of the other.
3. This agreement contains the entire agreement between client and
consultant relating to the project and the provision of services to the
project. Any prior agreements, promises, negotiations or representations
not expressly set forth in this agreement are of no force or effect.
Subsequent modifications to this agreement shall be in writing and
signed by both client and consultant.
4. Consultant’s waiver of any term, condition, or covenant, or breach
of any term, condition or covenant, shall not constitute the waiver of any
other term, condition, or covenant, or the breach of any other term,
condition, or covenant.
5. If any term, condition, or covenant of this agreement is held by a
court of competent jurisdiction to be invalid, void or unenforceable, the
remaining provisions of this agreement shall be valid and binding on
client and consultant.
6. This agreement shall be governed by and construed in accordance
with the laws of the State of California.
7. Consultant shall only act as an advisor in all governmental
relations.
8. All original papers, documents, drawings, and other work product
of consultant, and copies thereof, produced by consultant pursuant to
this agreement shall remain the property of consultant and may be used
by consultant without the consent of client. Upon request and payment
of the costs involved, client is entitled to a copy of all papers, documents
and drawings provided client’s account is paid current.
9. Client acknowledges that its right to utilize the services and work
product provided pursuant to this agreement will continue only so long
as the client is not in default pursuant to the terms and conditions of this
agreement and client has performed all obligations under this agreement.
Client further acknowledges that consultant has the unrestricted right to
use the services provided pursuant to this agreement as well as all work
product provided pursuant to this agreement.
10. Client and consultant agree to cooperate with each other in every
way on the project.
11. Upon request, client shall execute and deliver, or cause to be
executed and delivered, such additional instruments, documents,
governmental fees and charges which are necessary to perform the terms
of this agreement.
12. Consultant makes no representations concerning soil conditions
unless specifically included in writing in this agreement, and he is not
responsible for any liability that may arise out of the making or failure
to make soil surveys, or sub-surface soil tests, or general soil testing.
13. Client agrees not to use or permit any other person to use plans,
drawings, or other work product prepared by consultant, which plans,
drawings, or other work product are not final and which are not signed,
and stamped or sealed by consultant. Client agrees to be liable and
responsible for any such use of nonfinal plans, drawings, or other work
product not signed and stamped or sealed by consultant and waives
liability against consultant for their use. Client further agrees that final
plans, drawings or other work product are for the exclusive use of client
and may be used by client only for the project described on the face
hereof. Such final plans, drawings or other work product may not be

changed nor used on a different project without the written authorization
or approval by consultant. If consultant’s work product exists in
electronic or computerized format, the signature shall be original and
may not be a computer-generated copy, photocopy, or facsimile of the
original.
14. Consultant has a right to complete all services agreed to be rendered
pursuant to this contract. In the event this agreement is terminated before
the completion of all  services, unless consultant is responsible for such
early termination, client agrees to release consultant from all liability for
services performed. In the event all or any portion of the services or
work product prepared or partially prepared by consultant be suspended,
abandoned, or terminated, client shall pay consultant for all fees,
charges, and services provided for the project, not to exceed any contract
limit specified herein. Client acknowledges if the project services are
suspended and restarted, there will be additional charges due to
suspension of the services which shall be paid for by client as extra
services.
15. If the scope of services to be provided by consultant pursuant to the
terms of this agreement include the preparation of grading plans but
exclude construction staking services, client acknowledges that such
staking services normally include coordinating civil engineering services
and the preparation of as-built drawings pursuant to Uniform Building
Code Appendix, Chapter 33 or local grading ordinances and client will
be required to retain such services from another consultant or pay
consultant pursuant to this agreement for such services as extra work in
accordance with Provision 26.
16. Consultant shall be entitled to immediately, and without notice,
suspend the performance of any and all of its obligations pursuant to this
agreement if client files a voluntary petition seeking relief under the
United States Bankruptcy Code or is there is an involuntary bankruptcy
petition filed against client in the United States Bankruptcy Court, and
that petition is not dismissed with fifteen (15) days of its filing. Any
suspension of services  made pursuant to the provisions of this
paragraph shall continue until such time as this agreement has been fully
and properly assumed in accordance with the applicable provisions of
the United States Bankruptcy Code and in compliance with the final
order or judgment issued by the Bankruptcy Court.
17.  This agreement shall not be construed to alter, affect or waive any
lien or stop notice right which consultant may have for the performance
of services pursuant to this agreement. Client agrees to separately
provide to consultant the present name and  address of the record owner
of the property on which the project is to be located. Client also agrees
to separately provide consultant with the name and address of any and
all lenders who would loan money on the project and who are entitled to
receive a preliminary notice. 
18. If payment for consultant’s services is to be made on behalf of
client by a third-party lender, client agrees that consultant shall not be
required to indemnify the third-party lender, in the form of an
endorsement or otherwise, as a condition of receiving payment for
services.
19. If client fails to pay consultant within thirty (30) days after invoices
are rendered, client agrees consultant shall have the right to consider
such default in payment a material breach of this entire agreement, and
upon written notice, the duties, obligations, and responsibilities of
consultant under this agreement are suspended or terminated. In such
event, client shall promptly pay consultant for all fees, charges, and
services provided by consultant.
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20. All fees and other charges will be billed monthly and shall be due
at time of billing unless otherwise specified in this agreement.
21. Client agrees that the periodic billings from consultant to client are
correct, conclusive, and binding on client unless client, within ten (10)
days from the date of receipt of such billing, notifies consultant in
writing of alleged inaccuracies, discrepancies, or errors in billing.
22. Client agrees to pay a monthly late payment charge, which will be
the lesser of, one and one-half percent (1 Ω %) per month or a monthly
charge not to exceed the maximum legal rate, which will be applied to
any unpaid balance commencing thirty (30) days after the date of the
original billing.
23. If consultant, pursuant to this agreement, produces plans,
specifications, or other documents and/or performs field services, and
such plans, specifications, and other documents and /or field services are
required by one or more governmental agency, and one or more such
governmental agency changes its ordinances, policies, procedures or
requirements after the date of this agreement, any additional office or
field services thereby required shall be paid for by client as extra
services.
24. In the event consultant’s fee schedule changes due to any increase
of costs such as the granting of wage increases and/or other employee
benefits to field or office employees due to the terms of any labor
agreement, or rise in the cost of living, during the lifetime of this
agreement, a percentage increase shall be applied to all remaining
compensation.
25. Client agrees that if client requests services not specified pursuant
to the scope of services description within this agreement, client agrees
to pay for all such additional services as extra work. 
26. In the event that any staking or record monuments are destroyed,
damaged or disturbed by an act of God or parties other than consultant,
the cost of restaking shall be paid for by client as extra services.
27. Client acknowledges that the design services performed pursuant
to this agreement are based upon field and other conditions existing at
the time these services were performed. Client further acknowledges that
field and other conditions may change by the time project construction
occurs and clarification, adjustments, modifications and other changes
may be necessary to reflect changed field or other conditions.

If the scope of services pursuant to this agreement does not include
construction staking services by consultant for this project, or if
subsequent to this agreement client retains other persons or entities to
provide such staking services; or if the scope of services pursuant to this
agreement does not include on-site construction review, construction
management, observation of construction of engineering structures, or
other construction services for this project, or if subsequent to this
agreement client retains other persons or entities to provide such
construction services, then client acknowledges that such services will
be performed by others and that client will defend, indemnify, and hold
consultant harmless from any and all claims arising from or resulting
from the performance of such services by other persons or entities except
claims caused by the sole negligence or willful misconduct of
consultant;  and from any and all claims arising from or resulting from
clarifications, adjustments, modifications or other changes which may
be necessary to reflect changed field or other changes which may be
necessary to reflect changed field or other conditions except claims
caused by the sole negligence or willful misconduct of consultant.
28. Client shall pay the costs of plan checking and inspection fees,
zoning and annexation application fees, assessment fees, soils
engineering fees, soils testing fees, aerial topography fees, and all other
fees, permits, bond premiums, applicable taxes on professional services,
and title company charges not specifically covered by the terms of this
agreement.
29. Consultant is not responsible for delay caused by activities or

factors beyond consultant’s reasonable control, including but not limited
to, delays by reason of strikes, lockouts, work slowdowns or stoppages,
accidents, acts of God, failure of client to furnish timely information or
approve or disapprove of consultant’s services or work product
promptly, faulty performance by client or other contractors or
governmental agencies. When such delays beyond consultant’s
reasonable control occur, client agrees consultant is not responsible for
damages nor shall consultant be deemed to be in default of this
agreement.
30. Consultant shall not be liable for damages resulting from the
actions or inactions of governmental agencies including, but not limited
to, permit processing, environmental impact reports, dedications, general
plans and amendments thereto, zoning matters, annexations or
consolidations, use or conditional use permits, project or plan approvals,
and building permits. The client agrees that it is the responsibility of the
client to maintain in good standing all government approvals and
permits and to apply for any extensions thereof.
31. Consultant makes no representation concerning the estimated
quantities and probable cost made in connection with maps, plans,
specifications, reports or drawings other than that all such cost are
estimates only and actual costs will vary. It is the responsibility of client
to verify costs.
32. Client acknowledges that consultant is not responsible for the
performance of work by third parties including, but not limited to, the
construction contractor and its subcontractors.
33. Consultant makes no warranty, either expressed or implied, as to his
findings, recommendations, plans, specifications, or professional advice
except that the services or work product were performed pursuant to
generally accepted standards of practice in effect at the time of
performance.
34. In the event the client agrees to, permits, authorizes, constructs or
permits construction of changes in the plans, specifications, and
documents or does not follow recommendations or reports prepared by
consultant pursuant to this agreement, which changes are not consented
to in writing by consultant, client acknowledges that the changes and
their effects are not the responsibility of consultant and client agrees to
release consultant from all liability arising from the use of such changes
and further agrees to defend, indemnify, and hold harmless consultant,
its officers, directors, principals, agents and employees from and against
all claims, demands, damages, or costs arising from the changes and
their effects.
35. Client agrees that in accordance with generally accepted
construction practices, construction contractor will be required to
assume sole and complete responsibility for job site conditions during
the course of construction of the project, including safety of all persons
and property; that this requirement shall be made to apply continuously
and not be limited to normal working hours.
36. In the event client discovers or becomes aware of changed field or
other conditions which necessitate clarification, adjustments,
modifications or other changes during the construction phase of the
project, client agrees to notify consultant and engage consultant to
prepare the necessary clarifications, adjustments, modifications or other
changes to consultant’s services or work product before construction
activities commence or further activity proceeds. Further, client agrees
to  have a provision in its construction contracts for the project which
requires the contractor to notify client of any changed field or other
conditions so that client may in turn notify consultant pursuant to the
provisions of this paragraph.
37. Client agrees to limit the liability of consultant, its principals,
employees and their subconsultants, to client and to all contractors and
subcontractors on the project, for any claim or action arising in tort,
contract of strict liability, to the sum of $50,000 or consultant’s fee,
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whichever is greater. Client and consultant acknowledge that this
provision was expressly negotiated and agreed upon.
38. Client agrees to purchase and maintain, during the course of
construction, builder’s risk “all risk” insurance which will name
consultant as an additional insured as their interest may appear.
39. If any action at law or equity, including an action for declaratory
relief, is brought to enforce or interpret the provisions of this agreement
or in any way connected with the performance of this agreement, the
prevailing party shall be entitled to reasonable attorneys’ fees, which
fees  may be set by the court in the same action or in a separate action
brought for that purpose, in addition to any other relief to which he may
be entitled.
40. Client agrees that in the event client institutes litigation to enforce
or interpret the provisions of this agreement, such litigation is to be
brought and adjucated in the appropriate court in the county in which
consultant’s principal place of business is located, and client waives the
right to bring, try, or remove such litigation to any other county or
judicial district.
41. (a) Except for the provision of subdivision (b) and subdivision (c),
and in an effort to resolve any conflicts that arise during the design or
construction of the project or following the completion of the project,
the client and the consultant agree that all disputes between them arising
out  of or relating to this agreement shall be submitted to nonbinding
mediation or other form of Alternative Dispute Resolution as agreed to
by the parties.

The client and the consultant further agree to include a similar
mediation provision in all agreements with independent contractors and
consultants retained for the project and with other successive  third
parties including but not limited to construction contractors, lenders and
homeowner associations and to require all independent contractors and
consultants also to include a similar mediation provision in all
agreements with subcontractors, subconsultants, suppliers or fabricators

so retained, thereby providing for mediation as the primary method for
dispute resolution between the parties to those agreements.

(b) Subdivision (a) does not preclude or limit consultant’s right to
elect to file an action for collection of fees if the amount in dispute is
within the jurisdiction of the small claims court.

(c) Subdivision (a) does not preclude of limit consultant’s right to
elect to perfect or enforce applicable mechanics lien remedies.
42. (a) Notwithstanding any other provision of this agreement and
except for the provisions of (b) and (c), if a dispute arises regarding
consultant’s fees pursuant to this contract, and if the fee dispute cannot
be settled pursuant to Provision 46, such dispute shall be settled by
binding arbitration in accordance with the Construction Industry
Arbitration Rules of the American Arbitration Association, and
judgement upon the award rendered by the Arbitrator(s) may be entered
in any court having jurisdiction thereof.

(b) Subdivision (a) does not preclude or limit consultant’s right to
elect to file an action for collection of fees if the amount in dispute is
within the jurisdiction of the small claims court.

(c) Subdivision (a) does not preclude of limit consultant’s right to
elect to perfect or enforce applicable mechanics lien remedies.
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In accordance with California Code of Regulations Section 463.5, the Client is hereby notified that Keith S. Knibb of
Sauers Engineering, Inc. is licensed by the California Board for Professional Engineers and Land Surveyors.

IN WITNESS WHEREOF, the parties hereby execute this agreement dated                                  upon the terms and conditions stated above.

Client Consultant Sauers Engineering , Inc. 
                                                                              

By By                                                                                

Name/Title Name/Title

Date Signed Date Signed

Project No. Project No.
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 9b Budget Backup Camptonville Water System Improvement Project
Camptonville Community Services District

Exhibit 3.2.0

Sauers Engineering, Inc. 
3/18/13 Page 1 of 2

Item Units No. Units Unit Price Extension Notes
3.1.2 Public Health Compliance Evaluation l.s. 1 $5,760.00 $5,760.00
3.1.3 Conceptual Design (10%) l.s. 1 $5,760.00 $5,760.00
3.1.4  Survey l.s. 1 $8,960.00 $8,960.00
3.1.5  Geology & Well Investigation l.s. 1 $5,760.00 $5,760.00
3.1.6 Engineering Design (30%) l.s. 1 $11,040.00 $11,040.00

$26,240.00

Item Units No. Units Unit Price Extension Notes
3.2.1 Geotechnical Report l.s. 1 $6,580.00 $6,580.00
3.2.2 Engineering Design (60%) l.s. 1 $19,500.00 $19,500.00

Tank Design $6,000.00
Final Grading Plan $3,000.00
Treatment Plant Design $7,000.00
Electrical $3,500.00

3.2.3 Engineering Design (90%) l.s. 1 $16,500.00 $16,500.00
Tank Design $6,000.00
Treatment Plant Design $7,000.00
Electrical $3,500.00

3.2.4 Design Review l.s. 1 $2,500.00 $2,500.00
3.2.5 Final Design (100%) l.s. 1 $5,000.00 $5,000.00

$50,080.00
3.3 CEQA/NEPA Documentation
3.3.1 Special Studies l.s. 1 $6,000.00 $6,000.00

Biological Resources Assessment $2,500.00
Cultural Resources Assessment $3,500.00

3.3.2 Initial Study/Public Review l.s. 1 $9,000.00 $9,000.00
$15,000.00

Item Units No. Units Unit Price Extension Notes
Advertisement for Bids hrs 27 $120.00 $3,240.00
Prebid Tour hrs 5 $120.00 $600.00
Bid Evaluation hrs 8 $120.00 $960.00
Contract Award na- CCSD Board Time

$4,800.00Subtotal=

Task 3.1: Pre-Grant Planning & Design

Subtotal=

Task 3.2: Final Design

Subtotal=

Subtotal=

Task 4.1: Construction Implementation



 9b Budget Backup Camptonville Water System Improvement Project
Camptonville Community Services District

Exhibit 3.2.0

Sauers Engineering, Inc. 
3/18/13 Page 2 of 2

Item Units No. Units Unit Price Extension Notes
Mobilization l.s. 1 $30,000.00 $30,000.00
Clearing & Grubbing l.s. 1 $5,000.00 $5,000.00

$35,000.00

Item Units No. Units Unit Price Extension Notes

Demolition l.s. 1 $3,000.00 $3,000.00 Remove tanks, existing valves and inlet piping
Filter Media c.y. 12 $150.00 $1,800.00 Quote of $50/yd plus trucking & labor to place
Roof removal & replacement l.s. 1 $4,000.00 $4,000.00 May be requiered for access purposes
Core Drilling l.s. 1 $2,000.00 $2,000.00 Pentration for new underdrain construction
Underdrain l.s. 1 $3,000.00 $3,000.00 Materials & Installation

$13,800.00

Flushing Valves ea 7 $1,000.00 $7,000.00 Core drill and installation of new valve
Float Valves ea 7 $1,500.00 $10,500.00 Estimate $750 parts plus labor for plumbing modification
Outlet plumbing modifications l.s. 7 $4,000.00 $28,000.00 Includes flow meter, throttling valve and manometer for each filter
Add Filter Media to existing filters c.y. 18 $150.00 $2,700.00 Quote of $50/yd plus trucking & labor to place

$48,200.00

Turbidimeters ea 2 $6,000.00 $12,000.00 $3,000 each plus sample lines, overhead and installation costs
Cl2 Analyzer ea 1 $4,500.00 $4,500.00 $4,000 each plus installation
Sample lines, plumbing modifications l.s. 1 $3,000.00 $3,000.00 Allowance
Plant Automation (no PLC) l.s. 1 $25,000.00 $25,000.00 Plant controller, automated valves, flow metering, tank level sensors

$44,500.00

$106,500.00

Item Units No. Units Unit Price Extension Notes
Grading & Site Development l.s. 1 $50,000.00 $50,000.00 Based upon previous bids on comparable site
Foundation l.s. 1 $30,000.00 $30,000.00 Based upon previous bids on comparable site
Welded Steel Tank Gal 220000 $1.25 $275,000.00 Estimated based upon previous bid prices and supplier estimates
Valves, Piping, & Misc. Equip l.s. 1 $15,000.00 $15,000.00 Allowance- specific configuration not yet determined

$370,000.00

Item Units No. Units Unit Price Extension Notes
4.5.1 Performance Testing l.s. 1 $5,000.00 $5,000.00
4.5.2 As-Built Documentation Record Drwngs l.s. 1 $5,000.00 $5,000.00
4.5.3 Operations Manual & Operator Training l.s. 1 $6,000.00 $6,000.00

$16,000.00

Item Units No. Units Unit Price Extension Notes
6.2 Construction Engineering l.s. 1 $15,000.00 $15,000.00
6.3 Construction Inspection l.s. 1 $10,000.00 $10,000.00

$25,000.00

Subtotal=

4.5 Implementation Close-out Activities

Subtotal=

6.0 Construction Administration

Subtotal=

Filter Plumbing Modifications

Subtotal=
Monitoring and Control

Subtotal=

 Subtotal=

4.3.2 Water Storage Reserovoir

4.2 Mobilization & Site Prep

Subtotal=

4.3.1 Treatment Plant Improvements

Convert Raw Water Settling Tank to Filter Cell

Subtotal=


